snvemston e RECLAMATION DISTRICT NO. 1601 JESSE W BARTON, Counsd

JASBIR GILL, Trustee CHRISTOPHER H NEUDECK, Engineer
TE! . intend

TWITCHELL ISLAND PERLA THINTZUN-GARIBAY, Fiare

BOARD OF TRUSTEES MEETING
TUESDAY, SEPTEMBER 15, 2026
9:00 AM
ENGINEER’S REPORT

I. TW-24-1.0 - ST RIVER SETBACK LEVEE, REACH 6 PHASE 1

A. Project status:

a) Dutra Construction Co. is wrapping up with all-weather road cleanup and
Aggregate Base placement, and they expect to be completely finished
with work by the September. We are working with Dutra to transfer
work to KSN for the QSP (SWPPP) responsibilities to save some cost.

b) KSN is continuing to survey the settlement plates for the immediate
future (albeit less frequently). Once we are comfortable with the rate of
settlement, we will as-built survey the entire site and use that as the basis
for our Phase 2 levee design. We're hoping to minimize significant
increases to Phase 2 fill quantities by waiting a bit before we do our as-
built survey. KSN will still be able to continue with the Phase 2 levee
design and anticipates to having Phase 2 levee construction out to bid and
bids received by Thanksgiving.

¢) It’s anticipated the total change orders will be on the order of $600k.
KSN is still working with Dutra to develop a credit for the final site
stabilization (i.e., hydro mulch), so that $600k may be further reduced.

2A QlcljdltlonalType 1 fillin lieu of Type 2 +4604,240

2B [Credit for Type 2 fill -$500,000
Additional Type 1 fill to stabilize the

3 toe of the berm EeS52802

4 Partial deduction of toe road -$80,000

5 Eiepr;alr to East End Wetlands irrigation +8220,000
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B. Continual monitoring and surveying of levee crown crack at Station 501+50
indicates minimal horizontal and vertical movement.

C. DWR Real Estate Division is coordinating with PG&E regarding the power pole
relocation easement.

EXHIBIT A: Progress Payment No. 4 excerpt.
EXHIBIT B: Contract Change Order No. 1.
EXHIBIT C: Field photos from KSN Daily Field Reports (DFR’s)

II. NEW PROPOSITION 218 ASSESSMENT AND ENGINEERS REPORT

A. Review KSN’s 2026 Drainage Analysis. This technical memorandum serves to
outline the findings of the 2026 drainage analysis conducted for Reclamation
District No. 1601 — Twitchell Island (District). The objective of this analysis was
to quantify the various components of water discharged from the District terminal
pump station, encompassing runoff from rainfall, irrigation, and levee seepage.
These findings are intended to provide critical input for the District's Proposition
218 Assessment.

EXHIBIT D: KSN’s 2026 Drainage Analysis
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K / KJELDSEN
S ) SINNAOCK
N (( NELIDECK

nc. CiviL ENGINEERS & LAND SURYVEYORS

PROJECT: 1110-1071-10
San Joaquin River Setback Levee
Reach 6 - Phase 1

CONTRACTOR: The Dutra Group

CONTRACT TIME:

Original Time

Notice to Proceed Date
Original Completion Date
Approved Time Extensions
Revised Completion Date
Work Completed Through
Elapsed Time

Percent Time Elapsed

CURRENT PAYMENT SUMMARY:
DESCRIPTION
To Date

Previous
Current

OVERALL PAYMENT SUMMARY:

WORK COMPLETED

154 days
4/30/2026
10/1/2026

0 days
10/1/2026
8/31/2026

123 days

79.9%

TOTAL EARNINGS
$5,506,994.63
$4,159,805.03
$1,347,189.60

"OTAL EARNINGS

$408,710.15
$2,108,941.13
$1,642,153.75
$1,347,189.60

TOTALS: $5,506,994.63

NO. THROUGH
1 5/31/2026
2 6/30/2026
3 7/31/2026
4 8/31/2026
NOTES:

SUPPORTING DOCUMENTATION

e The Dutra Group Invoice No.
2122522-004 dated 9/4/26.

Progress Pay Estimate - Summary

Progress Pay Estimate

DATE:

CONTRACT ID:

CONTRACT COST:

Original Contract Price
Approved Change Orders
Percent Change Orders
Revised Contract Price
Amount Complete to Date
Percent Complete

LESS 5% RETENTION LESE DEDUCTIONS
($275,349.73) $0.00
($207,990.25) $0.00

($67,359.48) $0.00

Net Payment Due This Invoice:

LESS 5% RETENTION | LESS DEDUCTIONS

($20,435.51) $0.00
($105,447.06) $0.00
($82,107.69) $0.00
($67,359.48) $0.00
($275,349.73) $0.00

RECOMMENDED FOR PAYMENT

No. 4

9/8/2026

1601-12-18-25-03

$5,595,434.00

$956,541.80
17.1%

$6,551,975.80

$5,506,994.63
84.1%

NET EARNINGS
$5,231,644.90
$3,951,814.78
$1,279,830.12

$1,279,830.12

NET EARNINGS
$388,274.64
$2,003,494.07
$1,560,046.06
$1,279,830.12
$5,231,644.90

A=

Daniel Vitoria, PE
Resident Engineer
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Date of Issuance:

September 4, 2026

Change Order
No. 01

Effective Date: September 4, 2026

Project:
Levee R6 Phl

RD1601 Setback

Owner:

Reclamation Owner's Contract 1601-12-18-25-03

District 1601 No.:

Contract: Agreement Form 00 52 00

Date of Contract: December 18, 2025

Contractor: The Dutra Group

Engineer's Project Number: 1110-1071-01

The Contract Documents are modified as follows upon execution of this Change Order:

Change Order No. 1 accounts for additional materials, equipment, and labor as required for the construction of
additional project features and final reconciliation of placed material quantities.

Attachments (list documents supporting change):

Please see attached Attachment to Change Order No. 1.

CHANGE IN CONTRACT PRICE:

Original Contract Price:
$ 5,595,434.00

Increase from previously approved
Change Orders No. None

$ 0.00

Contract Price prior to this Change
Order:

$ 5,595,434.00

Increase/Decrease of this Change
Order:

$ 956,541.80

Contract Price incorporating this
Change Order

CHANGE IN CONTRACT TIMES:
Original Contract Time: Deadline
Substantial Completion: 10/1/2026
Ready for final payment: 10/15/2026
Increase from previously approved Change Orders:

Substantial Completion: N/A
Ready for final payment: N/A
Contract Times prior to this Change Order:

Substantial Completion: 10/1/2026
Ready for final payment: 10/15/2026
Increase of this Change Order:

Substantial Completion: 0 Days
Ready for final payment: 0 Days
Contract Times with all approved Change Orders:

Substantial Completion: 10/1/2026

$ 6,551,975.80 Ready for final payment: 10/15/2026
RECOMMENDED: ACCEPTED: ACCEPTED:
By: 7 L-\// %/ By: By:

o

Daniel Vitoria, KSN

Date: 9/4/2026

Gonzalo Melendez, The Dutra Group

Date:

Barry Sgarrela, RD 1601

Date:

EJCDC C-941 Change Order
Prepared by the Engineers Joint Contract Documents Committee and endersed by the Construction Specifications Institute

Page 1 of 1



ATTACHMENT TO CHANGE ORDER NO. 1

JOB NO. 1110-1071

SAN JOAQUIN RIVER SETBACK LEVEE PROJECT

REACH 6 — PHASE 1

SACRAMENTO COUNTY, CALIFORNIA

CONSTRUCTION MILESTONES:

Original Completion Date: 10/1/26
Revised Completion Date: 10/1/26

DESCRIPTION OF CHANGES:

Material Reconciliation — This change order includes the final quantity
count for levee embankment fill.

Parties agree that a payment of $956,541.80, as detailed in Table 1, shall
cover all costs for the additional work described above.

PCO

CONTRACT

ACTUAL

poc DESCRIPTION \TRACT | ACTUAL | arypire. | SN | toraL pRice
Replace Type 2 Berm Fill

002 | for Type 1 Levee 220.200 259600 | +38400 | g1660mon | $  604,240.00
Embankment Fill
Toe Road Stabilization

003 | with Type 1 Levee 22,(2}12300 24t<1),:523 +2t;;12323 $16.60fon | $  352.301.80
Embankment Fill

TOTAL| $ 956,541.80

KSN Inc.
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