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September 11, 2025

Reclamation District No. 1601
Board of Trustees

c/o Barry Sgarrella, President
2360 West Twitchell Island Road
Rio Vista, CA 94571

Re: Reclamation District No. 1601 fi Twitchell Island
Twitchell Island Wetland Enhancement & Restoration Project (TWERP)
Irrigation & Planting
Recommendation for Award of Contract

Dear Mr. Sgarrella,

On September 9, 2025, bids were received for the referenced project at the office of the District Engineer,
Kjeldsen, Sinnock & Neudeck, Inc. (KSN) at 711 North Pershing Avenue, Stockton, California. A total of four
bids were received and opened, and a general summary of the bid results is shown below in Table 1. A detailed
summary of the bid results is enclosed herein.

Table 1 - General Bid Results Summary

Bidder Amount
T&R Restore $1,491,401.50
Triangle Properties, Inc. $1,533,110.00
River Partners $2,804,229.05
Hanford Applied Restoration & Conservation $2,811,046.50
Engineeris Estimate $1,880,202.00

KSN has reviewed the Bid Form (including supplements) and the Bid Bond submitted by the apparent low bidder,
T&R Restore, and has found all submitted documents to be in accordance with the Bidding Documents for the
project. Based on our review, KSN hereby recommends that the Board of Trustees of Reclamation District No.
1601 award the contract for the referenced project in the amount of $1,491,401.50 to T&R Restore of Colusa,
California. This project is funded by the Department of Water Resources (DWR) in accordance with Project
Funding Agreement TW-21-1.3. DWR concurs with KSNis contract award recommendation as shown in the
attached letter.

Please feel free to contact me if you have any questions. Thank you.

Sincerely,
KJELDSEN, SINNOCK & NEUDECK, INC.

Erik Almaas, P.E.
w/enclosures

Corporate Office: 711 N Pershing Avenue | Stockton, CA 95203 | 209-946-0268 | www.ksninc.com
West Sacramento: 1550 Harbor Boulevard, Suite 212 | West Sacramento, CA 95691 | 916-403-5900



Docusign Envelope ID: 338EC69D-7B0D-4227-B283-FEAEF9037768

STATE OF CALIFORNIA — CALIFORNIA NATURAL RESOURCES AGENCY GAVIN NEWSOM, Governor

DEPARTMENT OF WATER RESOURCES
715 P STREET, P.O. BOX 942836
SACRAMENTO, CA 94236-0001

September 9, 2025

Mr. Barry Sgarrella, President
Reclamation District No. 1601
2360 W. Twitchell Island Road
Rio Vista, California 94571

Project Funding Agreement TW 21 1.3

Dear Mr. Sgarrella:

Reclamation District 1601 opened bids on September 9, 2025. Four companies bid on
the irrigation and planting portion of the Twitchell Wetland Enhancement Restoration
Project (TWERP) formerly known as Twitchell Island Mitigation Enhancement Site
(TIMES).

T&R Restore was the lowest bid at $1,491,401.50. The Department of Water Resources
finds the bid acceptable to award. Reimbursement for the project expenses is
authorized under Project Funding Agreement TW 21-1.3.

If you have any questions or need additional information, you may contact Otome
Lindsey, Senior Environmental Scientist, at (916) 820-8078 or at
Otome.Linsey@water.ca.qov.

Sincerely,

(ol durare, Angpla

Angela Calderaro
Environmental Program Manager
Delta Ecosystem Enhancement Section, Division of Multi benefit Initiatives

cC:
Mr. Jesse Barton Mr. Chris Neudeck, P.E.
c/o Gallery & Barton, APLC c/o Kjeldsen Sinnock Neudeck inc.
1112 | Street, Suite 240 711 N. Pershing Ave
Sacramento, California 95814 Stockton, California 95203

Attachments: RD 1601 Bid Summary
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ELECTRONIC RECORD AND SIGNATURE DISCLOSURE

From time to time, Department of Water Resources (we, us or Company) may be required by law
to provide to you certain written notices or disclosures. Described below are the terms and
conditions for providing to you such notices and disclosures electronically through your
DocuSign, Inc. (DocuSign) Express user account. Please read the information below carefully
and thoroughly, and if you can access this information electronically to your satisfaction and
agree to these terms and conditions, please confirm your agreement by clicking the 'T agree’'
button at the bottom of this document.

Getting paper copies

At any time, you may request from us a paper copy of any record provided or made available
electronically to you by us. For such copies, as long as you are an authorized user of the
DocuSign system you will have the ability to download and print any documents we send to you
through your DocuSign user account for a limited period of time (usually 30 days) after such
documents are first sent to you. After such time, if you wish for us to send you paper copies of
any such documents from our office to you, you will be charged a $0.00 per-page fee. You may
request delivery of such paper copies from us by following the procedure described below.
Withdrawing your consent

If you decide to receive notices and disclosures from us electronically, you may at any time
change your mind and tell us that thereafter you want to receive required notices and disclosures
only in paper format. How you must inform us of your decision to receive future notices and
disclosure in paper format and withdraw your consent to receive notices and disclosures
electronically is described below.

Consequences of changing your mind

If you elect to receive required notices and disclosures only in paper format, it will slow the
speed at which we can complete certain steps in transactions with you and delivering services to
you because we will need first to send the required notices or disclosures to you in paper format,
and then wait until we receive back from you your acknowledgment of your receipt of such
paper notices or disclosures. To indicate to us that you are changing your mind, you must
withdraw your consent using the DocuSign 'Withdraw Consent' form on the signing page of your
DocuSign account. This will indicate to us that you have withdrawn your consent to receive
required notices and disclosures electronically from us and you will no longer be able to use your
DocuSign Express user account to receive required notices and consents electronically from us
or to sign electronically documents from us.

All notices and disclosures will be sent to you electronically

Unless you tell us otherwise in accordance with the procedures described herein, we will provide
electronically to you through your DocuSign user account all required notices, disclosures,
authorizations, acknowledgements, and other documents that are required to be provided or made
available to you during the course of our relationship with you. To reduce the chance of you
inadvertently not receiving any notice or disclosure, we prefer to provide all of the required
notices and disclosures to you by the same method and to the same address that you have given
us. Thus, you can receive all the disclosures and notices electronically or in paper format through
the paper mail delivery system. If you do not agree with this process, please let us know as
described below. Please also see the paragraph immediately above that describes the
consequences of your electing not to receive delivery of the notices and disclosures
electronically from us.

How to contact Department of Water Resources:



You may contact us to let us know of your changes as to how we may contact you electronically,
to request paper copies of certain information from us, and to withdraw your prior consent to
receive notices and disclosures electronically as follows:

To contact us by phone call: (916) 653-5791
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Department of Water Resources

P.O. Box 942836

Sacramento, CA 95236-0001

To advise Department of Water Resources of your new e-mail address

To let us know of a change in your e-mail address where we should send notices and disclosures
electronically to you, you must send an email message to us at don.davis@water.ca.gov and in
the body of such request you must state: your previous e-mail address, your new e-mail

address. We do not require any other information from you to change your email address..

In addition, you must notify DocuSign, Inc to arrange for your new email address to be reflected
in your DocuSign account by following the process for changing e-mail in DocuSign.

To request paper copies from Department of Water Resources

To request delivery from us of paper copies of the notices and disclosures previously provided
by us to you electronically, you must send us an e-mail to don.davisi@water.ca.gov and in the
body of such request you must state your e-mail address, full name, US Postal address, and
telephone number. We will bill you for any fees at that time, if any.

To withdraw your consent with Department of Water Resources

To inform us that you no longer want to receive future notices and disclosures in electronic
format you may:

1. decline to sign a document from within your DocuSign account, and on the subsequent
page, select the check-box indicating you wish to withdraw your consent, or you may;

ii. send us an e-mail to and in the body of such request you must state your e-mail, full
name, IS Postal Address, telephone number, and account number. We do not need any
other information from you to withdraw consent.. The consequences of your
withdrawing consent for online documents will be that transactions may take a longer
time to process..
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Browsers (for
SIGNERS):

‘Email: Access to a valid email account

Internet Explorer 6.07 or above

Internet Explorer 6.0?, Mozilla FireFox 1.0, NetScape 7.2 (or above)



Screen Resolution: 800 x 600 minimum

e Allow per session cookies
e Users accessing the internet behind a Proxy Server must enable HTTP
1.1 settings via proxy connection

** These minimum requirements are subject to change. If these requirements change, we will
provide you with an email message at the email address we have on file for you at that time
providing you with the revised hardware and software requirements, at which time you will have
the right to withdraw your consent.

Acknowledging your access and consent to receive materials electronically

To confirm to us that you can access this information electronically, which will be similar to
other electronic notices and disclosures that we will provide to you, please verify that you were
able to read this electronic disclosure and that you also were able to print on paper or
electronically save this page for your future reference and access or that you were able to e-mail
this disclosure and consent to an address where you will be able to print on paper or save it for
your future reference and access. Further, if you consent to receiving notices and disclosures
exclusively in electronic format on the terms and conditions described above, please let us know
by clicking the 'T agree' button below.

By checking the 'T Agree' box, I confirm that:

Enabled Security
Settings:

e I can access and read this Electronic CONSENT TO ELECTRONIC RECEIPT OF
ELECTRONIC RECORD AND SIGNATURE DISCLOSURES document; and

e I can print on paper the disclosure or save or send the disclosure to a place where I can
print it, for future reference and access; and

e Until or unless I notify Department of Water Resources as described above, I consent to
receive from exclusively through electronic means all notices, disclosures, authorizations,
acknowledgements, and other documents that are required to be provided or made
available to me by Department of Water Resources during the course of my relationship
with you.
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RECLAMATION DISTRICT NO. 1601 - TWITCHELL ISLAND
TWERP IRRIGATION & PLANTING
SACRAMENTO COUNTY, CALIFORNIA

Bid Date:
Bid Time:

9/9/2025
10:00 am

BID RESULTS
T&R Restore Triangle Properties River Partners Hanford Engineer's Estimate
| Iltem Description Qty Unit | Unit Price Total Unit Price Total Unit Price Total Unit Price Total Unit Price Total
Schedule 1: General & Irrigation
1. Mobilization 1 LS $73,562.50 $73,562.50 $49,440.00 $49,440.00 $133,299.00  $133,299.00 $80,000.00 $80,000.00
2. Site Preparation 1 LS $11,039.38 $11,039.38 $19,010.00 $19,010.00 $45,379.00 $45,379.00 $36,990.00 $36,990.00
3. lrrigation Installation 1 LS $246,616.51 $246,616.51 $174,590.00 $174,590.00 $351,668.00 $351,668.00 $690,400.00  $690,400.00
Subtotals: $331,218.39 $243,040.00 $530,346.00 $807,390.00 $384,420.00
Schedule 2: Seeding
1. Carex barbarae 8 LB $355.52 $2,844.16 * $235.00 $1,880.00 $3,236.25 $25,890.00 $226.00 $1,808.00
2. Elymus glaucus 42 LB $76.59 $3,216.78 * $40.00 $1,680.00 $402.43 $16,902.06 $54.00 $2,268.00
3. Elymus triticoides 33 LB $125.03 $4,125.99 * $80.00 $2,640.00 $624.48 $20,607.84 $88.00 $2,904.00
4. ?ac}irfdofr‘:i"c‘u?;ad‘ya”ther”m SHoEp) 59 LB $111.31 $6,567.29 * $60.00  $3,540.00 $252.14  $14,876.26 $8250  $4,867.50
5. Juncus balticus 11 LB $338.75 $3,726.25 * $210.00 $2,310.00 $2,189.91 $24,089.01 $226.00 $2,486.00
6. Poa secunda subsp. secunda 4 LB $242.87 $971.48 * $100.00 $400.00 $929.25 $3,717.00 $66.50 $266.00
7. Stipa pulchra 34 LB $110.43 $3,754.62 * $65.00 $2,210.00 $1,423.91 $48,412.94 $77.50 $2,635.00
Subtotals: $25,206.57 $14,660.00 $154,495.11 $17,234.50 $34,000.00
Schedule 3: Plant Installation (Contractor Furnished)
1. E:“c;?;f: CEIERIEET 2170 EA $10.64  $23,088.80 * $23.00  $49,910.00 $27.65  $60,000.50 $25.00  $54,250.00
2. Populus fremontii subsp. fremontii 749 EA $13.26 $9,931.74 * $26.00 $19,474.00 $27.65 $20,709.85 $25.00 $18,725.00
3. Salix exigua 15610 EA $13.27 $20,037.70 * $24.00 $36,240.00 $27.65 $41,751.50 $25.00 $37,750.00
4. Salix gooddingii 278 EA $14.32 $3,980.96 * $26.00 $7,228.00 $27.65 $7,686.70 $25.00 $6,950.00
5. Salix laevigata 160 EA $19.08 $3,052.80 * $26.00 $4,160.00 $27.65 $4,424.00 $25.00 $4,000.00
6. Salix lasiandra 137 EA $45.70 $6,260.90 * $26.00 $3,562.00 $27.65 $3,788.05 $25.00 $3,425.00
7. Salix lasiolepis 1,236 EA $11.91 $14,720.76 * $23.00 $28,428.00 $27.65 $34,175.40 $25.00 $30,900.00
Schoenoplectus californicus
8. AND/OR Schoenoplectus acutus 49,636 EA $2.51 $124,335.36 * $3.50 $173,376.00 $1.13 $55,975.68 $7.25  $359,136.00
subsp. occidentalis
9. Quercus agrifolia 2,202 EA $10.34 $22,768.68 * $17.00 $37,434.00 $27.87 $61,369.74 $3.00 $6,606.00
10. Quercus lobata 1,176 EA $10.86 $12,771.36 * $16.00 $18,816.00 $8.91 $10,478.16 $3.25 $3,822.00
Subtotals: $240,949.06 $378,628.00 $300,359.58 $525,564.00 $227,000.00
Schedule 4: Plant Installation (District Furnished)
1. Acer negundo 506 EA $12.54 $6,345.24 * $22.00 $11,132.00 $13.84 $7,003.04 $16.00 $8,096.00
2. Baccharis pilularis 4,371 EA $9.73 $42,529.83 * $18.00 $78,678.00 $13.84 $60,494.64 $9.00 $39,339.00
3. Cephalanthus occidentalis 1,191 EA $11.22 $13,363.02 * $18.00 $21,438.00 $13.84 $16,483.44 $9.00 $10,719.00
4, Fraxinus latifolia 474 EA $17.05 $8,081.70 * $22.00 $10,428.00 $13.84 $6,560.16 $16.00 $7,584.00
5, Platanus racemosa 1,216 EA $12.09 $14,701.44 * $22.00 $26,752.00 $13.84 $16,829.44 $16.00 $19,456.00
6. Rosa californica 1,408 EA $11.27 $15,868.16 * $18.00 $25,344.00 $13.84 $19,486.72 $9.00 $12,672.00
7. Rubus ursinus 444 EA $14.00 $6,216.00 * $18.00 $7,992.00 $13.84 $6,144.96 $9.00 $3,996.00
8. Sambucus mexicana 1,775 EA $13.68 $24,104.50 * $18.00 $31,950.00 $13.84 $24,566.00 $9.00 $15,975.00
9, Vitis californica 269 EA $15.756 $4,236.75 * $22.00 $5,918.00 $13.84 $3,722.96 $9.00 $2,421.00
Subtotals: $135,446.64 $219,632.00 $161,291.36 $120,258.00 $134,782.00
Schedule 5: Establishment and Maintenance Period (3 Years)
Plant Establishment and
% Maintenance — Year 1 1 LS $102,212.66 $102,212.66 $243,910.00 $243,910.00 $288,624.00 $288,624.00 $319,900.00 $319,900.00
Plant Establishment and
2. Maintenance — Year 2 1 LS $103,765.86 $103,765.86 $157,170.00 $157,170.00 $251563.00 $251,5663.00 $320,000.00 $320,000.00
Plant Establishment and
3. Maintenance — Year 3 1 LS $145,455.31 $145,455.31 $130,110.00 $130,110.00 $321,568.00 $321,568.00 $263,300.00 $263,300.00
4, Weed Management — Year 1 1 LS $153,397.17 $153,397.17 $46,760.00 $46,760.00 $265,947.00 $265,947.00 $157,400.00 $157,400.00
5. Weed Management — Year 2 1 LS $126,874.92  $126,874.92 $48,630.00 $48,630.00 $224,963.00 $224,963.00 $140,000.00 $140,000.00
6. Weed Management — Year 3 1 LS $126,874.92  $126,874.92 $50,570.00 $50,570.00 $305,072.00 $305,072.00 $140,000.00 $140,000.00
Subtotals: $758,580.84 $677,150.00 $1,657,737.00 $1,340,600.00 $1,100,000.00
Project Totals: | $1,491,401.50] | $1,533,110.00] | $2,804,229.05| | $2,811,046.50| | $1,880,202.00

* _ The total amount shown is based on the multiplication of units of work and unit prices. This value varies slightly with the total amount as written on the Bid Form.

Kjeldsen, Sinnock & Neudeck, Inc.
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GENERAL NOTES:
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CONTRACTOR IS RESPONSIBLE FOR THE PRESERVATION OF SURVEY MONUMENTS LOCATED WITHIN THE
AREA OF WORK HEREIN PERMITTED. PRIOR TO THE START OF CONSTRUCTION, CONTRACTOR SHALL

POWER LINES:

ABBREVIATIONS:

1. PRIOR TO THE COMMENCEMENT OF WORK, A JOINT INSPECTION BETWEEN THE ENGINEER, ORHIS ENSURE THAT SURVEY MONUMENTS THAT POTENTIALLY MAY BE DISTURBED SHALL BE LOCATED AND 1. THE CONTRAGTOR SHALL TAKE NOTE OF POWER LINES WITHIN THE CONSTRUCTION ZONE, EXTREME B AGGREGATE BASE LF LINEAR FEET
REPRESENTATIVE, AND THE CONTRAGTOR, OR HI$ REPRESENTATIVE, WILL BE CONDUGTED TO REVIEW REFERENCED BY A LICENSED LAND SURVEY AND A CORNER RECORD BE FILED WITH THE COUNTY CAUTION IS ADVISED WHILE WORKING AROUND AND NEAR THESE LIVE LINES. AC ASPHALTIC CONCRETE Lp LOW POINT
THE PRECONSTRUCTION CONDITIONS OF THE EXISTING FAGILITIES IN THE VICINITY OF THE PROJECT SURVEYOR. ANY SURVEY MONUMENTS DISTURBED DURING THE COURSE OF CONSTRUCTION SHALL BE AP ALIGNMENT POINT LT LEFT
SITE, (E.G. ROADS, PUMPS, DISCHARGE PIPES, SIPHONS, RAMPS, GATES, SIGNS, ETC.), IF SUCHEXISTING REESTABLISHED BY A LICENSED LAND AND ANOTHER CORNER REGORD FILED WITH THE COUNTY TRAFFIC CONTROL BC BEGINNING OF CURVE MAX  MAXIMUM
FACILITIES ARE DAMAGED BY THE CONTRACTOR'S OPERATIONS, THE CONTRACTOR AT HiS EXPENSE, SURVEYOR. (LAND SURVEYORS' ACT SECTION 8771) EEE— BFE  BASE FLOOD ELEVATION MIN  MINIMUM
SHALL REPLACE OR RESTORE THEM TO THE CONDITION THAT EXISTED PRIOR TO THE COMMENCEMENT 1. CONTRACTOR SHALL BE RESPONSIBLE FOR ALL TRAFFIC CONTROL AND AS DESGRIBED IN THE BM BENCHMARK N NORTH, NORTHING
OF WORK. ENVIRONMENTAL NOTES: SPECGIFICATIONS. cc CENTER TO CENTER N NEW
cL CENTERLINE NIC  NOT N CONTRACT
2. THE CONTRACTOR SHALL NOTIFY THE ENGINEER AT (209) 946-0268, A MINIMUM OF 48 HOURS PRIOR TO THE CONTRACTOR SHALL MAINTAIN AIR POLLUTION CONTROLS BY NOT DISCHARGING SMOKE, DUST,OR  CLEANUP: cY CUBIC YARD NO NUMBER
THE COMMENGEMENT OF WORK, ANY OTHER AIR CONTAMINANTS INTO THE ATMOSPHERE IN SUGH QUANTITY AS WILL VIOLATE THE e DIAM  DIAMETER NTS  NOTTO SCALE
REGULATIONS OF ANY LEGALLY CONSTITUTED AUTHORITY. THE CONTRACTORSHALLALSOABATEDUST 1. THROUGHOUT ALL PHASES OF GONSTRUCTION, INCLUDING SUSPENSION OF WORK, AND UNTIL FINAL DM DIMENSION oc ON GENTER
3. THE DISTRICT RESERVES THE RIGHT TO SUSPEND CONSTRUGTION AT ANY TIME IN THE EVENT OF NUISANCE BY CLEANING, SWEEPING AND SPRINKLING WITH WATER, OR OTHER MEANS AS NECESSARY. ACCEPTANCE OF THE PROJECT, THE CONTRAGTOR SHALL KEEP THE PREMISES OCCUPIED BY HIMINA E EAST, EASTING oD OUTSIDE DIAMETER
EXTREME HIGH OR LOW TIDES, FLOOD EVENTS, OTHER CONDITIONS OR EMERGENCIES THAT MAY THE USE OF WATER IN AN AMOUNT WHICH RESULTS IN MUD ON PUBLIC ROADS IS NOT ACCEPTABLEAS A CLEAN AND ORDERLY CONDITION, DISPOSING OF REFUSE IN A MANNER SATISFACTORY TO THE € EXISTING OH OVERHEAD
JEOPARDIZE THE INTEGRITY OF THE DISTRICT'S LEVEE AND ROAD SYSTEM SUBSTITUTE FOR SWEEPING OR OTHER METHODS ENGINEER EA EACH PL PROPERTY LINE
EC END OF CURVE PRC  POINT OF REVERSE CURVATURE
4. THE CONTRACTOR SHALL COMPLY WITH ALL APPLIGABLE FEDERAL, STATE, COUNTY AND LOCAL THE CONTRACTOR SHALL EXERCISE EVERY REASONABLE PRECAUTION ANDCOMPLY WITHALLPERMITS 2. THE CONTRACTOR, UPON COMPLETION OF ALL WORK, SHALL RESTORE ALL LEVEE AND ACCESS ROADS, EG EXISTING GROUND R RADIUS
REQUIREMENTS, AS REQUIRED FOR TRAFFIG CONTROL AND PUBLIC SAFETY DURING PROJECT TO PROTECT STREAMS, WATERWAYS AND OTHER BODIES OF WATER FROMPOLLUTIONWITH FUELS, OIL, HAUL ROADS, PROJECT SITES, AND ANY OTHER DISTURBED AREAS IN A MANNERSATISFACTORY TOTHE ~ ELEV  ELEVATION RC RELATIVE COMPACTION
CONSTRUGTION, BITUMEN'S, CALCIUM GHLORIDE, AND OTHER HARMFUL MATERIALS AND SHALL CONDUCT AND SCHEDULE ENGINEER, DISTRICT, AND LANDOWNERS EP EDGE OF PAVEMENT ROW  RIGHT-OFANAY
HIS OPERATIONS SO AS TO AVOID OR MINIMIZE MUDDYING AND SILTING OF SAID WATERS, CARE SHALL EW  EACHWAY RT RIGHT
5 THE DISTRICT WILL FURNISH ALL RIGHT-OF-WAYS FOR ALL LEVEE ROADS AND ACGESS ROADS UNDER BE EXERGISED TO PRESERVE ROADSIDE VEGETATION BEYOND THE LIMITS OF CONSTRUGTION, CONTROL OF EROSION: EX EXISTING SPEC  SPECIFICATION
THE DISTRICT'S JURISDICTION. THE CONTRACTOR WILL SECURE RIGHT-OF-WAYS FOR ALL OTHER AREAS = FG FINISH GRADE SF SQUARE FEET
NOT UNDER THE DISTRICT'S JURISDICTION THROUGHOUT ALL PHASES OF GONSTRUGTION, INCLUDING SUSPENSION OF WORK, AND UNTIL FINAL 1. THE CONTRACTOR SHALL MAINTAIN EARTHWORK SURFACES TRUE AND SMOOTHAND PROTECTEDFROM  FL FLOWLINE 56 SUBGRADE
ACCEPTANCE OF THE PROJECT, THE CONTRAGTOR SHALL KEEP THE WORK SITE CONDITIONS CLEAN EROSION. WHERE EROSION OCCURS, THE CONTRAGTOR SHALL PROVIDE FILL OR SHALL EXCAVATE AS FT FOOT, FEET STA  STATION
6. THE CONTRACTOR SHALL BE RESPONSIBLE FOR MAINTAINING ACCESS FOR LOGAL TRAFFIC ALONG THE AND FREE FROM RUBBISH AND DEBRIS. NECESSRY TO RETURN EARTHWORK SURFACES TO THE GRADE AND FINISH SPECIFIED B GRADE BREAK STD  STANDARD
DISTRICT LEVEE ROADS AND AGCESS ROADS AT ALL TIMES DURING CONSTRUCTION. ANY DAMAGE TO HORIZ ~ HORIZONTAL sy SQUARE YARD
THE LEVEE ROADS AND ACCESS ROADS SHALL BE IMMEDIATELY REPAIRED BY THE CONTRACTOR AT HIS IN COMPLIANGE WITH CALIFORNIA CODE OF REGULATIONS, TITLE 13, SECTION 2449, WHICH ACCESS ROUTES: HP HIGH POINT TEMP  TEMPORARY
EXPENSE QUTLINES THE GENERAL REQUIREMENTS FOR IN-USE OFF-ROAD DIESEL-FUELED FLEETS, ALL - D INSIDE DIAMETER TYP TYPICAL
PRIME CONTRACTORS AND SUBCONTRACTORS INVOLVED N BIDDING OR WORKING ON A 1. THE CONTRACTOR SHALL IMPROVE, MAINTAIN, AND REPAIR/RECONSTRUCT UPON COMPLETION, ALL THE IN INCH, INCHES UNO UNLESS NOTED OTHERWISE
7. IF DELIVERING MATERIAL OR EQUIPMENT BY TRUCK, ALL TRUGK TRAFFIC SHALL BE LIMITED TO THE FUBLIC WORKS PROJECT ARE REQUIRED TO FURNISH COPIES OF VALID CALIFORNIA AR LEVEE ROADS AND ACCESS ROADS AS MAY BE REQUIRED FOR TRANSPORTATION AND HAULING IV INVERT VERT  VERTICAL
DISTRICT LEVEE ROADS AND ACCESS ROADS, UNLESS OTHERWISE APPROVED, RESOURGES BOARD (CARB) CERTIFICATES OF COMPLIANGE WITH THE REGULATION FOR IN-USE MATERIAL TO THE PROJECT AREAS. ALL DISTURBED LEVEE ROADS AND ACCESS ROADS SHALL BE
OFF-ROAD DIESEL FUELED FLEETS PRIOR TO THE COMMENCEMENT OF ANY NEW CONTRACT EESTQREDGFREEXISTING CONDITION ORBETTER CONVENTIONS:
S O B S RSTED: WITH A PUBLIC WORKS AWARDING BODY. THIS REQUIREMENT IS AN INTEGRAL PART OF THE BID
2 2. THE ACCESS ROUTES FOR THIS PROJECT MAY REQUIRE THE GONTRAGTOR TO MODIFY AND REWORK . ~———— BENCHMARK - VERTICAL & HORIZONTAL
9. THE ENGINEER WILL PROVIDE TEMPORARY BENGHMARKS IN THE VICINITY OF THE PROJECT SITE TO BE EORM. AND BY SIGNING THE BID FORM, THE BIDDER ACKNOWLEDGES THEIR UNDERSTANDING THE GRADING OF THE EXISTING ROADS TO MEET THE CONTRAGTOR'S HAULING AND ROAD DRAINAGE
UTILIZED BY THE CONTRACTOR FOR SETTING ELEVATIONS AND AGREEMENT TO COMPLY WITH THIS STIPULATION. REQUIREMENTS. @  —— BENCHMARK - VERTICALONLY
10, THE CONTRACTOR IS RESPONSIBLE FOR SETTING ALL CONSTRUGTION STAKING AND SURVEYING, AS ENVIRONMENTAL WORK PERIODS AND RESTRIGTIONS HAVE BEEN ENACTED TO TO MINIMIZE ADVERSE 3, THE CONTRACTOR SHALL REVIEW THE ACCESS ROUTES AND DETERMINE THELOGATION FOR /A, ~=——— TEMPORARY GONTROL POINT OR TEMPORARY BENCHMARK
MAY BE REQUIRED FOR CONSTRUCTION ACTIVITIES, INCLUDING, BUT NOT LIMITED TO, SETTING ANY IMPACTS TO FISH AND WILDLIFE AND THEIR HABITATS. ALL GROUND-DISTURBING ACTIVITIES SHALL BE TURNOUTS, RAMPS, ROAD DRAINAGE, ALIGNMENT, ETC. UPON COMPLETION OF THE PROJECT, SOME
ELEVATIONS AS REQUIRED THROUGHOUT THE PROJECT SITE. LIMITED TO BETWEEN MAY 1 AND OCTOBER 1. PORTIONS OF THE ACCESS ROADS MAY REQUIRE MINOR MODIFICATIONS AND ALTERATIONS, THE DETAIL INDIGATOR
ACCESS ROADS WHICH REMAIN SHALL BE LEFT IN GOOD CONDITION FOR THE DISTRICT, FARMERS, AND /T ~—=— DETAL IDENTIFICATION NUMBER
14, ANY DEFICIENCIES NOTED DURING INTERIM AND FINAL INSPECTIONS BY THE ENGINEER ANDIOR DUST AND MUD CONTROL: OTHER LOCAL TRAFF(C, —~— DRAWING NUMBER WHERE DETAIL IS SHOWN
DISTRICT, SHALL BE CORRECTED BY THE CONTRAGTOR PRIOR TO FINAL ACCEPTANGE BY THE DISTRICT.
ANY ADDITIONAL COSTS AND EXPENSES FOR MOBILIZATION AND/OR DEMOBILIZATION, LABOR, DURING THE GOURSE OF GONSTRUGTION, THE CONTRACTOR SHALL KEEP ALL CONSTRUCTION AREAS, 4  THECONTRACTORIS SOLELY RESPONSIBLE FOR MAKING ANY NECESSARY IMPROVEMENTS, SECTION INDICATOR
EQUIPMENT AND OTHER ASSOCIATED COSTS REQUIRED TO CORRECT THE DEFIGIENCIES NOTED, EXCAVATION AND LEVEE CROWN FILL AREAS, ACCESS ROADS, OTHER ROADWAYS, AND OTHER USE MODIFICATIONS, AND ALTERATIONS TO MEET HIS REQUIREMENTS AND FOR THE MAINTENANCE AND /"> ), ———— SECTION IDENTIFICATION NUMBER
EXGEPT SPECIFIED MATERIAL(S), SHALL BE BORNE BY THE CONTRAGTOR AREAS WHERE DUST IS GENERATED WELL WATERED; AND DURING WET CONDITIONS, AREAS USED BY EXPENSE THEREOF. (§46Z) " ~=———— DRAWING NUMBER WHERE SECTION IS SHOWN
LOCAL TRAFFIC, FREE AND CLEAR FROM MUD.
12, ALL IMPROVEMENTS TO BE DONE SHALL BE IN ACCORDANGE WITH THE REQUIREMENTS OF THESE PLANS 5. THE CONTRACTOR'S EQUIPMENT SHALL BE RESTRICTED TO OPERATE ONLY ON THOSE LEVEE ROADS —~— NOTE IDENTIFIGATION NUMBER
AND SPECIFICATIONS, A CROP DAMAGE: THE CONTRAGTOR IS RESPONSIBLE FOR DUST CONTROL TO PREVENT CROP AND ACCESS ROADS AND WITHIN THOSE SPECIFIED WORK AREAS INDICATED ON THE PLANS UNLESS
DAMAGE AND FOR ANY AREAS IN ADDITION TO THOSE MENTIONED THAT GENERATE DUST ANDIOR OTHERWISE APPROVED BY THE ENGINEER, DISTRICT, AND LANDOWNERS. A\ ~=——— REVISION NUMBER
13 THE INTENT OF THESE PLANS ARE TO SERVE AS A GUIDE AND TO PROVIDE THE CONTRACTORWITH OTHER CONDITIONS WHICH MIGHT DAMAGE CROPS
INFORMATION AND DETAILS NECESSARY TO CONSTRUGT THE PROJECT AND FURNISH THE NECESSARY 6. THE CONTRACTOR SHALL EXTEND, STRENGTHEN, REPLACE, OR OTHERWISE MODIFY THE EXISTING
LABOR, MATERIALS, AND EQUIPMENT TO PERFORM THE WORK IN ACCORDANCE WITH THEIR TRUE B.  NON-WORK DAYS: THE GONTRACTOR IS RESPONSIBLE FOR DUST CONTROL IN ANY PROJECT CROSSINGS (E.G. CULVERTS, SIPHONS, DRAIN PIPES, IRRIGATION PIPES, PUMP DISCHARGE PIPES, WET
INTENT AND PURPOSE. THE CONTRACTOR SHALL NOTIFY THE ENGINEER IMMEDIATELY REGARDING ANY AREAS, ACCESS ROADS OR CROP AREAS WHICH ARE USED BY THE CONTRACTOR, UNLESS SPOTS, ETC.) AS NECESSARY TO ACCOMMODATE HIS EQUIPMENT. THE CONTRAGTOR SHALL PROVIDE
DISCREPANCIES AND AMBIGUITIES WHICH MAY EXIST IN THE PLANS OR SPECIFICATIONS. IF THE PLANS OTHERWISE APPROVED BY THE ENGINEER WHATEVER MEASURES ARE NECESSARY TO PRESERVE, PROTEGT, AND MAINTAIN THE CROSSINGS SO
DESCRIBE PORTION OF THE WORK IN GENERAL TERMS BUT NOT IN COMPLETE DETAIL, TS AS TO ENSURE CONTINUOUS AND UNINTERRUPTED OPERATIONS DURING THE ENTIRE TERM OF THIS
UNDERSTOOD THAT ONLY THE BEST GENERAL PRAGTIGE IS TO PREVAIL AND THAT ONLY MATERIALS AND WATER WILL BE MADE AVAILABLE FOR THE CONSTRUGTION OPERATIONS FROM THE DISTRICT DRAINAGE CONTRACT.
WORKMANSHIP OF THE FIRST QUALITY ARE TO BE USED. CANALS OR FROM THE SURROUNDING WATERWAY. THE PUMPING FACILITY SHALL BE LOCATED IN AN
AREA THAT WILL NOT CREATE A TRAFFIG OR MUD HAZARD ON THE LEVEE ROADS USED BY THE PUBLIG, 7. THE ACCESS ROADS MAY REQUIRE TEMPORARY IRRIGATION OR DISCHARGE PIPE EXTENSIONS AND
14, SHOULD IT APPEAR THAT THE WORK TO BE DONE, OR ANY MATTER RELATIVE THERETO, IS NOT LOGAL TRAFFIC, OR CONSTRUCTION ACTIVITIES. RAMPING DURING CONSTRUGTION OPERATIONS. TEMPORARY EXTENSIONS AND RAMPING WILL BE
SUFFICIENTLY DETAILED OR EXPLAINED ON THESE PLANS, THE CONTRACTOR SHALL CONTRACT THE PROVIDED AND INSTALLED BY THE CONTRAGTOR AT HIS EXPENSE, INCLUDING REMOVAL IF REQUIRED, IN
ENGINEER AT (209) 946-0268 FOR SUCH FURTHER EXPLANATIONS AS MAY BE NECESSARY. UTILITY NOTES: A MANNER WHICH MEETS WITH THE APPROVAL OF THE ENGINEER, THE DISTRICT, AND THE
LANDOWNERS,
15 THE CONTRACTOR SHALL NOTIFY THE ENGINEER WHENEVER IT APPEARS THERE IS A CHANGE IN SITE THE GONTRACTOR SHALL VERIFY THE LOCATION OF ALL EXISTING UNDERGROUND UTILITIES AND SHALL
CONDITIONS OR AN ADJUSTMENT TO BE MADE INWORK REQUIREMENTS, CONTACT THE RESPEGTIVE UTILITY COMPANIES PRIOR TO COMMENCEMENT OF WORK. THE 8. NEITHER THE DISTRICT NOR THE ENGINEER MAKE ANY WARRANTY OR GUARANTEE AS TO THE
CONTRACTOR SHALL BE RESPONSIBLE FOR THE PRESERVATION OF ALL SUCH FAGILITIES. ADEQUACY OF THE EXISTING NATIVE MATERIALS TO SUPPORT THE CONSTRUGTION TRAFFIC ON THE
16, THE CONTRAGTOR SHALL BE HELD RESPONSIBLE FOR ANY FIELD CHANGES MADE WITHOUT WRITTEN ACCESS ROADS. THE CONTRAGTOR IS SOLELY RESPONSIBLE FOR MAKING THE NECESSARY
AUTHORIZATION FROM THE ENGINEER. THE APPROXIMATE LOCATION OF KNOWN UTILITIES, SUBMARINE GABLES SIPHONS, FERRY GABLES, IMPROVEMENTS AND PROVIDING THE NECESSARY MEASURES REQUIRED TO ACCOMMODATE HIS
DISCHARGE PIPES, ETC., MAY BE BE SHOWN ON THE PLANS FOR THE INFORMATION OF THE ANTICIPATED NEEDS
17. ALL WORK SHALL BE PERFORMED IN ACCORDANGE WITH APPLICABLE OSHA REGULATIONS CONTRACTOR. THE DISTRICT ASSUMES NO RESPONSIBILITY FOR THE ACCURACY OR RELIABILITY OF
THIS INFORMATION. IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO DETERMINE THE ACTUAL 9. THE CONTRACTOR SHALL SECURE ALL OTHER AGGESS ROAD EASEMENTS AS MAY BE REQUIRED WITH
18, THE CONTRACTOR AGREES THAT IN ACCORDANGE WITH GENERALLY ACCEPTED CONSTRUCTION LOGATION OF ALL UNDERGROUND, SURFACE, OVERHEAD, AND SUBMARINE IMPROVEMENTS, OR THE INDIVIDUAL PROPERTY OWNERS FOR ALL NON-DISTRICT AND/OR PUBLIC ACCESS ROADS AND AS
PRACTICES, THE CONTRACTOR WILL BE REQUIRED TO ASSUME SOLE AND COMPLETE RESPONSIBILITY FACILITIES WHICH MAY BE SUBJECT TO DAMAGE BY REASON OF HIS OPERATIONS DESCRIBED IN THE SPECIFICATIONS,
FOR JOB SITE CONDITIONS DURING THE COURSE OF CONSTRUGTION OF THE PROJECT, INCLUDING
SAFETY OF ALL PERSONS AND PROPERTY; THAT THIS REQUIREMENT SHALL BE MADE TO APPLY THE CONTRACTOR SHALL PRESERVE AND PROTEGT ALL EXISTING IRRIGATION AND DRAINAGE FACILITIES
CONTINUOUSLY AND NOT BE LIMITED TO NORMAL WORKING HOURS, AND THE CONTRAGTOR FURTHER INGLUDING, BUT NOT LIMITED TO, SIPHONS, DITCHES, CROSSINGS, DISTRBUTION BOXES, SLIDE GATES,
AGREES TO DEFEND, INDEMNIFY AND HOLD THE DISTRICT AND THE ENGINEER HARMLESS FROM ANY ETC., DURING THE TERM OF THE CONTRACT. THE EXISTING IRRIGATION AND DRAINAGE FACILITIES MUST
AND ALL LIABILITY, REAL OR ALLEGED, IN CONNECTION WITH THE PERFORMANGE OF WORK ON THIS REMAIN FULLY OPERATIONS DURING THE PERIOD OF CONSTRUCTION
PROJECT, EXCEPTING LIABILITY ARISING FROM THE SOLE NEGLIGENCE OF THE ENGINEER.
19, THE CONTRACTOR SHALL AT ALL TIMES BE RESPONSIBLE FOR THE SECURITY OF HIS PLANT AND
EQUIPMENT. THE DISTRICT WILL NOT TAKE ANY RESPONSIBILITY FOR MISSING OR DAMAGED
EQUIPMENT, TOOLS, OR PERSONAL BELONGINGS.
20.  UNLESS NOTED OTHERWISE, THE CONTRAGTOR SHALL NOT CLOSE ANY ROAD, STREET, ORHIGHWAY TO
THE PUBLIC EXCEPT WITH THE PERMISSION OF THE ENGINEER AND THE PROPER GOVERNMENTAL
AUTHORITY. TEMPORARY PROVISIONS SHALL BE MADE BY THE GONTRACTOR TO ENSURE CONTINUOUS
ACCESS TO PUBLIC AND PRIVATE DRIVEWAYS, AND PROPER FUNGTIONING OF DRAINAGE INLETS,
GUTTERS, CULVERTS, DRAINAGE AND IRRIGATION DITCHES, AND NATURAL WATER COURSES.
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ANDRUS ISLAND

.

TWITCHELL ISLAND

BASIS OF CONTROL
ALL COORDINATES, BEARINGS, AND DISTANCES ARE GRID, AND BASED UPON THE NORTH AMERICAN
DATUM OF 1983 (NAD83 2011), 2010.00 EPOCH DATE ADJUSTMENT, CONVERTED TO THE CALIFORNIA
COORDINATE SYSTEM OF1983, ZONE 2 (CCS83, ZONE 2), SURVEY FEET UNITS, AS REFERENCED BY
NGS/OPUS/CORS CONTROL OBSERVATIONS AND MONUMENTS. MULTIPLY GROUND DISTANCES BY
' 1.000060951 TO OBTAIN GRID DISTANCES. ELEVATIONS ARE BASED ON THE NORTH AMERICAN
VERTICAL DATUM OF 1988 (NAVD88) AND DERIVED FROM GPS/GNSS OBSERVATIONS UTILIZING
GEOID18.

CONTROL TABLE
POINT# | NORTHING | EASTING LEVATION | DESCRIPTION
_ 66531 1011 FOUND BRASS DISK MACK
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A APPROXIMATE —
CONSTRUCTION LIMITS

UNLESS NOTED OTHERWISE, ALL EXISTING UTILITY POLES WITHIN THE CONSTRUCTION LIMITS SHALL BE RELOCATED BY OTHERS. ‘ 3 e o 3 > - - \BY OTHERS
PRIOR TO ANY GROUND-DISTURBING ACTIVITIES, CONTRACTOR SHALL INSTALL EXCLUSION FENCE ALONG THE ENTIRE PERIMETER OF THE CONSTRUCTION LIMITS, 3 - = ¥ % : b SN L : e 71 1.«:? ;gggggégg

UNLESS NOTED OTHERWISE, ALL AREAS WITHIN THE CONSTRUCTION LIMITS SHALL BE CLEARED AND GRUBBED BY THE CONTRACTOR, INCLUDING, BUT NOT LIMITED, TO ¢ 2 g

THE REMOVAL OF ALL VEGETATION, STRUCTURES, CULVERT PIPES, POSTS, ETC. ALL MATERIAL CLEARED AND REMOVED SHALL BECOME THE PROPERTY AND : . r v plht - : : F N: 1796208761
RESPONSIBILITY OF THE CONTRACTOR TO DISPOSE OF OFFSITE. 1 . . . o 3 . E: 6664016.473
UNLESS NOTED OTHERWISE, ALL AREAS WITHIN THE CONSTRUCTION LIMITS SHALL BE STRIPPED A MINIMUM 6" AS DIRECTED BY ENGINEER. ALL STRIPPINGS SHALL BE - ) : ™ ) : : -

EVENLY SPREAD WITHIN THE STAGING AREA. ; = - i

UNLESS NOTED OTHERWISE, ALL EXISTING ALL-WEATHER ROADS SHALL BE DEMOLISHED AS FOLLOWS, AGGREGATE BASE SHALL BE REMOVED, SALVAGED, AND if PLAN VIEW . -
DISPOSED OF AT LOCATION(S) ON TWITCHELL ISLAND AS DIRECTED BY ENGINEER. UNDERLYING GEOGRID AND/OR GEOFABRIC SHALL BE REMOVED AND BECOME THE . SCALE- 1" = 40' ]

PROPERTY AND RESPONSIBILITY OF THE CONTRACTOR TO DISPOSE OF OFFSITE.
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NOTES:

UNLESS NOTED OTHERWISE, ALL EXISTING UTILITY POLES WATHEN THE CONSTRUCTION LIMITS SHALL BE RELOCATED BY OTHERS,

PRIOR TO ANY GROUND-DISTURBING ACTIVITIES, CONTRACTOR SHALL INSTALL EXCLUSION FENGE ALONG THE ENTIRE PERIMETER OF THE CONSTRUCTION LIMITS.

UNLESS NOTED OTHERWISE, ALL AREAS WITHIN THE CONSTRUCTION LIMITS SHALL BE CLEARED AND GRUBBED BY THE CONTRACTOR, INCLUDING, BUT NOT LIMITED, TO
THE REMOVAL OF ALL VEGETATION, STRUCTURES, CULVERT PIPES, POSTS, ETC. ALL MATERIAL CLEARED AND REMOVED SHALL BECOME THE PROPERTY AND

RESPONSIBILITY OF THE CONTRACTOR TO DISPOSE OF OFFSITE.

UNLESS NOTED OTHERWISE, ALL AREAS WITHIN THE CONSTRUCTION LIMITS SHALL BE STRIPPED A MINIMUM 6" AS DIRECTED BY ENGINEER. ALL STRIPPINGS SHALL BE

EVENLY SPREAD WITHIN THE STAGING AREA.

UNLESS NOTED OTHERWISE, ALL EXISTING ALL-WEATHER ROADS SHALL BE DEMOLISHED AS FOLLOWS. AGGREGATE BASE SHALL BE REMOVED, SALVAGED, AND
DISPOSED OF AT LOCATION(S) ON TWITCHELL ISLAND AS DIRECTED BY ENGINEER. UNDERLYING GEOGRID AND/OR GEOFABRIC SHALL BE REMOVED AND BECOME THE

PROPERTY AND RESPONSIBILITY OF THE CONTRACTOR TO DISPOSE OF OFFSITE.
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PERIMETER OF THE CONSTRUCTION LIMITS.

CONSTRUCTION LIMITS SHALL BE CLEARED
CONTRACTOR, INCLUDING, BUT NOT LIMITE

DISPOSE OF OFFSITE.

SPREAD WITHIN THE STAGING AREA.
5. UNLESS NOTED OTHERWISE, ALL EXISTING

TWITCHELL ISLAND AS DIRECTED BY ENGINI
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UTILITY POLES WITHIN
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ITIES, CONTRACTOR
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DIRECTED BY ENGINEER. ALL STRIPPINGS SHALL BE EVENLY
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SHALL BE DEMOLISHED AS FOLLOWS. AGGREGATE BASE SHALL
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TO STRIPPING. CONTRACTOR MAY EG ——
CONSTRUCT TEMPORARY
COFFERDAMS AT EACH END OF THE (N) LEVEE FILL
DITCH TO ASSISTS WITH EX. GROUND
6 | 10 | DEWATERING.
| ) , 2. STRIP A MINIMUM 1' AT DITCHES AND
16 2 OTHER DEPRESSIONS UNTIL AFIRM
AND UNYIELDING SUBGRADE!S
- EXPOSED PRIOR TO THE PLACEMENT
U T = OF NEW LEVEE FILL
I — =
¢ EXISTING DEPRESSION BACKFILL SETTLEMENT PLATE DETAIL
(N) ALL-WEATHER TOE ROAD. 2 3
6" THICK AB BASE OVER GEOGRID. /l SCALE: HITS, SAENE
{N) TOE DITCH |__ & _]
TOE ROAD AND DITCH
®
SCALE: N.T.S.
LEVEE
5
|
0'TO 8' THICK FILL. 8 THICK FILL
gBFE - R Z 8 (N) LEVEE FILL
22 VL7
y ! 154
/ | Z “
d // / 7
/ ’
% (N) SETTLEMENT PLATE ; i / //// / // /// // 7, 31
BENCH EX. LEVEE SLOPE (APPROX. 2 TALL x 6' WIDE). BENCH SUBGRADE SHALL BE SCARIFIED, / - ,z o, = LLLL L S A LT~ — —
MOISTURE CONDITIONED, AND RECOMPAGTED PRIOR TO PLACING NEW LEVEE FILL () SETTLEMENT PLATE = S \’/\3( ool
' BACKFILL (E) DITCH
NOTES: \C501/
— (N) SETTLEMENT PLATE
1. FILL PLACEMENT SHALL BE STAGED IN MAXIMUM 3' LAYERS. CONTRACTOR SHALL €50y
ALLOW A MINIMUM OF 3 WEEKS BETWEEN STAGES.
2. FILL PLACEMENT RATES AND SETTLEMENT TO BE FIELD MONITORED. FILL
PLACEMENT RATES MAY BE ADJUSTED DEPENDING ON SITE CONDITIONS. AREAS TO RECEIVE FILL SHALL BE SCARIFIED, MOISTURE CONDITIONED, AND
RECOMPACTED PRIOR TO PLACING NEW LEVEE FILL MATERIAL
3. SETTLEMENT PLATES SHALL BE INSTALLED AT LOCATIONS SHOWN, A 1-1/2"x 36°
THREADED STEEL PIPE EXTENSION SHALL BE ADDED PRIORTO THE PLACEMENT OF BERM
EACH SUBSEQUENT FILL LAYER : 4
SCALE: N.T.S.
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EXHIBIT D



San Joaquin River Setback Levee - Reach 6

PFA No. TW-24-1.0

D Task Name Duration  Start Finish % Half 2, 2025 Half 1, 2026 Hall 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028 Half 1, 2029 Half 2, 2029
Complete  J A 5 ] M o i A M J ) A s o N D J M M J J A N D J A M ) A M 1 J A s o
1 Project Management 1383 daysTue 4/16/24 Wed 8/15/29 29% 1 1day
2 General Project Management 1383 daysTue 4/16/24 Wed 8/15/29 26% - - ==l ———_ro == e = = = = — —=— = . 1day
3 Subconsultants 259 days Mon 7/29/24 Mon 7/28/25 100% =1
4 Salicit Proposal from GEI 31days Mon 7/29/24 Mon 9/9/24 100%
5 Subcontract with GEl 16 days Tue4/22/25 TueS5/13/25 100%
[ Solicit Proposal from ENGEO 20days Tue 6/17/25 Mon 7/14/25 100% ==
7 Subcontract with ENGEO 10days Tue7/15/25 Mon 7/28/25 100% =
8 Permitting 504 days Tue 4/16/24 Thu3/26/26 35% 533 days
9 Confirm USACE 404 Time Extension 32days Tue4/16/24 Wed 5/29/24 100% L : —
10 Prepare CDFW LSAA Permit Application 20 days Wed 9/10/25 Tue 10/7/25 0% : i
" Review CDFW LSAA Permit Application 120 days Wed 10/8/25 Thu 3/26/26 0% E an ——
i Approve CDFW LSAA Permit Odays Thu3/26/26 Thu3/26/26 0% & 523 days
13 Develop DSC Consistency Determination 68 days Wed 6/18/25 Fri9/19/25 88% —_—
it Certify DSC Consistency 20days Mon 9/22/25 Fri10/17/25 0% = 115 days
15 Compensatory Mitigation 85days Wed 6/4/25 Tue 9/30/25 82% 1 140 days
16 Purchase Mitigation Credits 85days Wed6/4/25 Tue9/30/25 82% 128 days
17 Cost Sharing 394 days Mon 7/29/24 Wed 2/4/26 5% 51 days
18 Explore Cost Sharing Opportunities 90days Mon7/29/24 Wed1/7/26 7%  iiiiiiaies .
13 Negotiate Cost Sharing Agreement 20days Thul/8/26 Wed2/4/26 0% Heme
20 Execute Cost Sharing Agreement Odays Wed2/4/26 Wed2/4/26 0% - 39 days
21 Utility Relacation 170 days Wed 9/10/25 Thu5/7/26 0% 1 850 days
22 Apply to PGRE 10days Wed 9/10/25 Tue 9/23/25 0% B
23 Review Application by PG&E 120 days Wed 9/24/25 Thu 3/12/26 0% "_— = — —
24 Execute Agreement with PG&E Odays Thu3/12/26 Thu3/12/26 0%
11 Relocate Utility Poles 40days Fri3/13/26 Thu5/7/26 0% = 850 days
26 DWR Grant Management 1384 daysTue 4/16/24 Thu 8/16/29 34% 1
27 General Grant Management 1383 daysTue 4/16/24 Wed 8/15/29 26% — = _ — =————1} = = e e = e——a == = — — = = 5 1day
28 Project Funding Agreement 47 days Tue 4/16/24 Wed 6/19/24 100%
29 Approve PFA by RD 1601 1day Tue 4/16/24 Tue 4/16/24 100%
30 Route PFA for Signature 46 days Wed 4/17/24 Wed 6/19/24 100%
31 Execute PFA Odays Wed6/19/24 Wed 6/19/24 100%
32 Scope of Work 166 days Mon 7/29/24 Wed 3/19/25 100%
33 Prepare Draft SOW 22days Mon7/29/24 Tue 8/27/24 100%
34 Review Draft SOW by DWR & CDFW 71days Wed 8/28/24 Thu 12/5/24 100%
35 Prepare Revised SOW 1ldays Fril2/6/24 Fri12/20/24 100%
36 Review Revised SOW by DWR & CDFW 38 days Mon 12/23/24Thu 2/13/25 100%
37 Prepare Revised SOW 7days  Fri2/14/25 Mon 2/24/25 100%
38 Review Revised SOW by DWR & CDFW 10days Tue 2/25/25 Mon 3/10/25 100%
39 Prepare Final SOW 2days  Tue3/11/25 Wed3/12/25 100%
40 Review Final SOW by DWR & CDFW Sdays Thu3/13/25 Wed 3/19/25 100%
41 Approve SOW Odays  Wed 3/19/25 Wed 3/19/25 100%
4z Funding Advances 1100 daysWed 6/26/24 Thu 9/21/28 22% 233 days
43 Submit Funding Advance Request 1 1day Wed 6/26/24 Wed 6/26/24 100%
A4 Submit Funding Advance Request 2 1day Mon 2/24/25 Mon 2/24/25 100% —d
45 Submit Funding Advance Request 3 1day Wed 9/10/25 Wed 9/10/25 0% T
46 Submit Funding Advance Request 4 1day Mon 3/16/26 Mon 3/16/26 0% T
a7 Submit Funding Advance Request S 1day Tue 9/15/26 Tue 9/15/26 0%
48 Submit Funding Advance Request 6 1day Fri3/19/27  Fri3/19/27 0% ¥
43 Submit Funding Advance Request 7 1day Mon 9/20/27 Mon 9/20/27 0% ¥
50 Submit Funding Advance Request 8 1day Wed 3/22/28 Wed 3/22/28 0% h =
51 Submit Funding Advance Request 9 lday  Thu9/21/28 Thu9/21/28 0% 233 days
52 Project Completion 292 days Mon7/3/28 Thu8/16/29 0% 1
53 Prepare Draft Completion Report 40days Mon7/3/28 Fri8/25/28 0%
54 Review Draft Completion Report 15days Mon 8/28/28 Fri9/15/28 0% 207 days
55 Prepare Final Completion Report 20days Fri7/6/29 Thu 8/2/29 0% " 3
56 Review Final Completion Report 10days Fri8/3/29 Thu 8/16/29 0% -
57 Approve Project Closeout Odays Thu8/16/29 Thu8/16/29 0% &
58 Phase1-Toe Berm 390 days Tue 4/1/25 Wed 9/30/26 30% 576 days
59 Engineering / Management 390 days Tue 4/1/25 Wed 9/30/26 42% 576 days
60 Surveying & Mapping 42 days Tue4/1/25 WedS/28/25 100%
(3] Prepare 90% PS&Es 50days ThuS5/15/25 Wed7/23/25 96%  ssiee.. 34days
fd Review 90% PS&Es by DWR 4days Thu7/24/25 Tue7/29/25 100% :|
63 Prepare 100% PS&Es 38days Wed7/30/25 Fri9/19/25 79% ?-'-—1 ¥
B4 Review 100% PS&Es by DWR S5days  Mon9/22/25 Fri9/26/25 0% E
65 Approve PS&Es by DWR Odays  Fri9/26/25 Fri9/26/25 0% Iy
&6 Prepare Bidding Documents 5days Mon9/29/25 Fri10/3/25 0% ‘
Reclamation District No. 1601 Citical SpRt  Wemgasaesnides Slippage Rolled Up Critical I Inactive Milttione Duration-only Start-only C External Milestone o
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San Joaquin River Setback Levee - Reach 6 PFA No. TW-24-1.0

D Task Name Duration  Start Finish % Half 2, 2025 Half 1, 2026 Half 2, 2026 Half 1, 2027 Half 2, 2027 Half 1, 2028 Half 2, 2028 Half 1, 2029 Half 2, 2029
o o . . .. .. . fComplete 4 __A H o] N D J E M A .M J. )L _A__S. 0O _N D . J _F_ M _ A M _J. ) _ A ___ S __O0 _N D 1 A M J __A__.s__ O N oy .M A M i 3 A s _©
67 Bid Solicitation 20days Mon 10/6/25 Fri10/31/25 0% =
68 Bid Opening 1day  Mon11/3/25 Mon 11/3/25 0% . 10days
69 Award of Contract by RD 1601 1day Tue 11/18/25 Tue 11/18/25 0% X
70 Contract / Bonds / Insurance 20days Wed 11/19/25Wed 12/17/250% E
7 Execute Contract Odays Wed 12/17/25Wed 12/17/250% I 2 days
72 CM / Inspection / Environmental Compliance 109 days Fri5/1/26 Wed 9/30/26 0%
73 Construction 131 days Wed 4/1/26 Wed 9/30/26 0% r ‘f L 12 days
74 Natice to Proceed Odays Wed4/1/26 Wed4/1/26 0% K
75 Pre-Construction Meeting 1day Tue 4/7/26 Tue 4/7/26 0% x
76 Mobilization Sdays Wed4/8/26 Tue4/14/26 0% *_ 12days
77 Clearing & Grubbing 10days Fri5/1/26 Thu 5/14/26 0% -
78 Utility Modification Sdays  Fri5/15/26 Thu5/21/26 0% %
79 Toe Ditch 10days Fri5/22/26 Thu6/4/26 0% x
80 Engineered Fill 79 days Fri6/5/26 Wed 9/23/26 0% b
a1 Site Clean Up Sdays Thu9/24/26 Wed 9/30/26 0% b
a2 Final Completion Odays Wed9/30/26 Wed 9/30/26 0% .-
83  Phase 2 - Setback Leves 248 days Thu10/1/26 Wed 9/15/27 0% i 20days
84 Engineering / Management 248 days Thu10/1/26 Wed 9/15/27 0% 1 11days
85 Surveying & Mapping 20days Thu10/1/26 Wed 10/28/260% b=
86 Prepare 90% PS&Es 40days Thu 10/29/26 Thu 12/24/26 0% h SSSSE
87 Review 90% PS&Es by DWR 15days Mon 12/28/26Fri 1/15/27 0% ! p
88 Prepare 100% PS&Es 15days Mon 1/18/27 Fri2/5/27 0% k-
83 Review 100% PS&Es by DWR 5days Mon 2/8/27 Fri2/12/27 0% i "
90 Approve PS&Es by DWR Odays  Fri2/12/27 Fri2/12/27 0% .
9 Prepare Bidding Documents S5days Mon2/15/27 Fri2/19/27 0% I
92 Bid Solicitation 20days Mon 2/22/27 Fri3/19/27 0% E
93 Bid Opening l1day  Mon3/22/27 Mon 3/22/27 0% T 20dpys
9 Award of Contract by RD 1601 1day Tue 4/20/27 Tue 4/20/27 0% : T
95 Contract / Bonds / Insurance 20 days Wed 4/21/27 Tue5/18/27 0% ‘ =
96 Execute Contract Odays Tue5/18/27 Tue5/18/27 0% . N
97 CM / Inspection / Environmental Compliance 85days Thu5/20/27 Wed 9/15/27 0% v ” =
98 Construction 85days Wed 5/19/27 Wed 9/15/27 0% ! 11 days
99 Notice to Proceed Odays Wed5/19/27 Wed 5/19/27 0% i *
100 Pre-Construction Meeting 1day Wed 5/26/27 Wed 5/26/27 0%
101 Mobilization Sdays Thu5/27/27 Wed6/2/27 0% &
102 Clearing & Grubbing Sdays Thu6/3/27 Wed6/9/27 0% A
103 Utility Modification S5days Thu6/10/27 Wed 6/16/27 0% 1
104 Engineered Fill 40days Thu6/17/27 Wed 8/11/27 0% | ’ ——
“105 " Rock Slope Protection 10days Thu8/12/27 Wed8/25/27 0% =
106 All-Weather Road Sdays Thu8/26/27 Wed9/1/27 0% 4
107 . Site Clean Up 10days Thu9/2/27 Wed9/15/27 0% |
108 Final Completion Odays  Wed 9/15/27 Wed 9/15/27 0% & Ndays
109 Phase 3 - Habitat 621 days Mon 2/15/27 Thu7/5/29 0% 1
10 Engineering / Management 359 days Mon 2/15/27 Fri6/30/28 0% 1 I
11 Prepare 90% PS&Es 60days Mon2/15/27 Fri5/7/27 0% Seraee=—m=
112 Review 90% PSREs by DWR 15days Mon5/10/27 Fri5/28/27 0% T
113 Prepare 100% PS&Es 20days Mon 5/31/27 Fri6/25/27 0%
114 Review 100% PS&Es by DWR Sdays Mon 6/28/27 Fri7/2/27 0% %
115 Approve PS&Es by DWR Odays  Fri7/2/27 Fri7/2/27 0% i
116 Prepare Bidding Documents Sdays Mon7/5/27 Fri7/9/27 0% +
117 Bid Solicitation 20days Mon 7/12/27 FriB/6/27 0% —_—
Bid Opening 1day  Mon8/9/27 Mon 8/9/27 0% T, Sdays
Award of Contract by RD 1601 1day Tue 8/17/27 Tue 8/17/27 0% 4 7
Contract / Bonds / Insurance 20days Wed 8/18/27 Tue 9/14/27 0% T
21 Execute Contract Odays  Tue9/14/27 Tue9/14/27 0% - 41 days
122 CM / Inspection / Environmental Compliance 45days Mon5/1/28 Fri&/30/28 0%
123 Construction 6Sdays Sat4/1/28  Fri6/30/28 0% r z 1
124 Notice to Proceed Odays Sat4/1/28  Sat4/1/28 0% % -—J
125 Pre-Construction Meeting 1day Fria/7/28 Frid4/7/28 0% ¥
126 Mobilization Sdays  Mon4/10/28 Fri4f14/28 0% ¥ 10days
Rt Earthwork 15days MonS/1/28 Fri5/19/28 0% -
128 Planting 20days Mon5/22/28 Fri6/16/28 0% b - |
129 Site Clean Up 10days Mon 6/19/28 Fri6/30/28 0% %
130 Final Completion Odays  Fri6/30/28 Fri6/30/28 0% o
131 Habitat Establishment Period 262days Mon7/3/28 Thu7/5/29 0% -
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