Do o™ RECLAMATION DISTRICT NO. 1601 JESSE W, BARTON, Counée

JASBIR GILL, Trustee CHRISTOPHER H. NEUDECK, Engineer
Y TE! F i d

TWITCHELL ISLAND e

BOARD OF TRUSTEES MEETING
TUESDAY, FEBRUARY 17, 2026
9:00 AM
ENGINEER’S REPORT

I. PROJECT FUNDING AGREEMENT TW —24 - 1.0 - SP PHASE II OF
DISTRICT MULTI-BENEFIT PROJECT

A. KSN Inc. is continuing to work on pre-construction submittals with Dutra
Construction.

B. KSN Inc. and PG&E have agreed on the design of the power pole alignment. KSN
Inc. is preparing the necessary legal description and plat to accompany PG&E’s
easement deed language and will be seeking approval from DWR Real Estate
Division.

C. DSC Consistency Determination public review period has ended, and there were
no official appeals filed.

D. Construction is still anticipated to start in May 2026.

II. PROJECT FUNDING AGREEMENT TW -21 - 1.2 TIMES/TWERP
PROJECT

A. Update on Irrigation and planting activity includes the planting is complete and the
3-year maintenance period has commenced.

EXHIBIT A: T&R Restore Progress Payment No. 3.
EXHIBIT B: T&R Restore Progress Payment No. 4.

B. Update on plant procurement activity includes that the plant procurement is
complete and the contract is finalized.

EXHIBIT C: The Watershed Nursery Progress Payment No. 3.

EXHIBIT D: T&R Restore The Watershed Nursery Progress Payment No. 4 &
Release of Retention.

III. DISTRICT PUMP STATION SOLAR ARRAY

A. PGE Interconnection

a) Transformer & Switch Gear Location: — PG&E has finalized the
requirements for the location of the Switchgear and pad mounted
transformer.

b) Update on transformer and switchgear foundation pad and fill design and

construction.
EXHIBIT E: Transformer & Switch Gear Site Plan
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EXHIBIT A



KJUELDSEN
SINNOCK
NEUDECK

Ctvil ENGHNEERS & LAND SURVEYCORS

K
=
i"c'_

PROJECT: 1110-1010-13

TWERP Irrigation & Planting

CONTRACTOR: T&R Restore

CONTRACT TIME

117 days
10/6/2025
1/31/2026

0 days
1/31/2026
12/31/2025
86 days
73.5%

Original Time

Notice to Proceed Date
Original Completion Date
Approved Time Extensions
Revised Completion Date
Work Completed Through
Elapsed Time

Percent Time Elapsed

CURRENT PAYMENT SUMMARY:

'DESCRIPTION

TOTAL EARNINGS
To Date $633,092.28
Previous $450,441.42
Current $182,650.86

OVERALL PAYMENT SUMMARY:

WORK COMPLETED

NO. THROUGH
1 10/31/2025 $186,323.18
2 11/30/2025 $264,118.24
3 12/31/2025 $182,650.86
TOTALS: $633,092.28

NOTES:

SUPPORTING DOCUMENTATION
e T&R Restore Invoice No. 1888
dated 1/5/2026 and Invoice No. 1892
dated 1/19/2026.

Progress Pay Estimate - Summary

TOTAL EARNINGS  LESS 5% RETENTION

Progress Pay Estimate

DATE:

CONTRACT 1ID:

CONTRACT COST:

Original Contract Price
Approved Change Orders
Percent Change Orders
Revised Contract Price
Amount Complete to Date
Percent Complete

LFESS 5% RETENTION | LESS DEDUCTIONS

($31,654.61) $0.00
($22,522.07) $0.00
($9,132.54) $0.00

Net Payment Due This Invoice:

LESS DEDUCTIONS

($9,316.16) $0.00
($13,205.91) $0.00
($9,132.54) $0.00
($31,654.61) $0.00

RECOMMENDED FOR PAYMCAT

KSZI_/

BY:
Erik Almaas, PE
Project Manager

No. 3

2/10/2026

1601-09-19-25-02

$1,491,401.50

$35,242.94
2.4%

$1,526,644.44

$633,092.28
41.5%

NET EARNINGS
$601,437.67
$427,919.35
$173,518.32

$173,518.32

NET EARNINGS
$177,007.02
$250,912.33
$173,518.32

$601,437.67

Page 1 of 2



K /| KJELDSEN Progress Pay Estimate
S SINNOCK No. 3
N NEUDECK

3
n

CIVIL ENGINEERS & LAND SURVEVORS

1110-1010-13

2/10/2026
TWERP Irrigation & Planting

T&R Restore 1601-09-19-25-02

ITEM DESCRIPTION UNIT PRICE AMOUNT QTY “ AMOUNT [ av T % ] AMOUNT | orv | s | amounr |

DORIGINAL CONTRACT

$1,491,401.50

40,099

$597,840.34
TR
i — $73,562 50 $73,562. “$36,781.2 00" ,
L5 R . 511, 239 .38 X 511, 03‘9 3& 100,00%
L5 1 X $246,616 51 100.00% $146,616 51 20.00% 534,661.65
= - ! :og,m EEE? $0.00
[ 3 $355 s:z:: —Z $2.848.16 ] ma.%_ R sz.u!«.:_s_ B 100,00%.
18 a3 : $3,216.78 a2 ! £3,216,78 42 100.00%
1 EA
EA
3 EA
4 EA
& Salxlasiandra EA 137 $45.70 $6,260.90
7 Saiix jasiolepis EA 1,236 $11.91 $14,710.78
a -cnossoplechACalI. ;”“’“‘* EA 49,536 s251 $124335.36 49,535 ' $124,335.36 49,536  100.00% $12¢,235.35
9 & : Ea 2502 51034 $22,76868 3307 L00.0f $23,768 68 4202 100.00% $22,768 68
un Qu b EA_ 1176 $10.85 21277136 1176 X $12,971.36 1176 100.00% 12,971.36
T LTI T T - e TS e - = g7.a0% si18330.3 ETT 5:00 m =
ik "$6.345.04 755 14D.21% 70, 755 149.21% $5,4567.70
2 $42,52983 8383  100.27% $43,646.55 4,3 100.27% 34
3 $13,363,02 ) j—
4 s8] 101,90% £8,235.15 483 101.90%
5 595 4893w £2,183.55 555 4B5I%
& 1,410 100.14% s_zs 850.70 1,410 100.14%
7 450 101.35% $6,300,00 450 101.35%
8 1,768 100.73% $28.281,04 L7B  100.73% 24, 261.04
|| ] 274 101.86% $4.315 50 274 lg| B8, £4, 315 50
7 HE 5: ESTABLISHMENT 8 ICE P D{ZYE S SB0_HA 0,00 = $0.00 Do $0.00 ]
1 Pam Eszanlishmont and Myntenance — Year 1 LS 1 $102,212.66 $102,212.66
2 Plank Extablishment and Maintenance - Year 2 LS 1. $103,765.66 $103,765,66
3 Plant Establishment ang Maintenanee - Year 3 LS 1 $145,45531 $145455 1)
E 5 1 $153,397,17 $153,357.17
s s 1 $126,874.92 $126,874.92
£ wesd MOHIQGMI = ¥oar 3 LS 1 117687492 212687492
CHANGE DRDERS $35,2342.94 100.00%: $35,242.94 $31.124.00 $4.118.94
z $31,124.00 100.00% $9.00 |
| | oor-oon S,m:'””l“"’rm’ i‘:“:!";?‘ ﬁimﬁibk“n’ EA 12,400 $151 $31,124.00 12,400 100.00% €31,124.00 12,400  100.00% £31,124.00
EZ AT T00.00% FIRITEZ] 0,00% 5060 TG O0% -
I onx-om Megal 3 Pro Vac Side Valve bump is i 34,118 92 £4,118 04 100.00% S4.116 54 100.00% 54,118 94
$1,526,644.44 41.47% $633,092.28 29.51% $450,441.42 11.96% $182,650.86

Progress Pay Estimate - Detail Page2of 2



T&R Restore

446 Market St
Colusa, CA 95932
+15306829299
reynoso@trrestore.com

INVOICE

BILLTO

Reclamation District No. 1601 — Twitchell Island
2360 W. Twitchell Island Road

Rio Vista, CA 94571

DATE

12/31/2025

12/31/2025

12/31/2025

12/31/2025

12/31/2025

12/31/2025

12/31/2025

12/31/2025

12/31/2025

12/31/2025

12/31/2025

ITEM NUMBER

2540-Twitchell Island
SHC1-ltem 3 Irrigation
Installation

2540-Twitchell Island
SHC3 Plant (CF) item
9

2540-Twitchell Island
SHC3 Plant (CF) item
10

2540-Twitchell Island
SHC4 Plant (DF) item
1

2540-Twitchell Island
SHC4 Plant (DF) item
2

2540-Twitchell Island
SHC4 Plant (DF) item
4

2540-Twitchell Island
SHC4 Plant (DF) item
5

2540-Twitchell Island
SHC4 Plant (DF) item
6

2540-Twitchell Island
SHC4 Plant (DF) item
7

2540-Twitchell Island
SHC4 Plant (DF) item
8

2540-Twitchell Island
SHC4 Plant (DF) item

DESCRIPTION

Quercus agrifolia

Quercus lobata

Acer negundo

Baccharis
pilularis

Fraxinus
latifolia

Platanus
racemosa

Rosa californica

Rubus ursinus

Sambucus

mexicana

Vitis californica

Page 1 0f 2

INVOICE
DATE
TERMS
DUE DATE

QTY UNIT PRICE

0.10 246,616.51

2,202 10.335881

1,176 10.857534

755 12.544821
2

4,383 9.73408657

483 17.046149
1

595 12.087630
3

1410 11.268972

450 13.999921
5

1,788 13.584814
5

274 15.754897
1

1888
01/05/2026
Net 30
02/04/2026

AMOUNT

24,661.65

22,759.61

12,768.46

9,471.34

42,664 .41

8,233.29

7,192.14

15,889.25

6,299.96

24,289.65

4,316.84



9

12/31/2025 Retention 5% -1 892733 -8,927.33
BALANCE DUE $169,619.27
INV + RETENTION $178,546.60

Page 2 of 2



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“VTF;:RRepO”
estore

Project #: 2540 5307131522
Dec 30, 2025

Weather

42°F 44°F 45°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 5 mph Wind: 3 mph Wind: 4 mph
8 AM Humidity: 98% 1 2 PM Humidity: 97% 5 PM Humidity: 92%

Source: ® Weather

Progress Summary

‘ Laid all drip hose out planted plants and labeled understory

ADDITIONAL PHOTOS




Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

/ 0 56:00

Employee Correct Time Injured Break Compliance Entries Hours
Amador Alcaraz --- --- --- (-0:30) 730 AM - 4:.00PM 8:00
Daniel Joseph Brunner - —-- -—- (-0:30) 730 AM - 4:.00PM  8:00
Josue Joan Valadez --- --- -—- (-0:30) 730 AM - 4:00PM  8:00

. 7:30 AM - 11:30 AM
Luis Velasquez Yes No Yes 12:00 PM - 4:00 PM 8:00

Miguel Nunez ~ee --- -—- (-0:30) 7230 AM - 4.00PM  8:00
Nicholas Reynoso Yes No Yes (-0:30) 7:30 AM - 400 PM  8:00
Vincent Ferrara --- —-- —-- (-0:30) 7:30 AM - 400 PM  8:00
Cost Code Hours
2540 - Labor

48:00



2540 - Mgmt.

8:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

3 56:00

Name Operator Labor Hrs Add-On Hrs Total Hrs
?_?21 RAM Amador Alcaraz, Vincent Ferrara 16:00 --- 16:00
2022 Chevrolet Daniel Joseph Brunner, Josue Joan Valadez, 32:00 . 32:00

= Miguel Nunez, Nicholas Reynoso

2024 F250

Luis Velasquez, Luis Velasquez 8:00 --- 8:00

Subproject Summary

Subprojects Hours
2540-SHC1-Item 3 Irrigation Installation 20:00

2540-SHC4 Plant install (DF) item 1-9 Container 36:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O sas
Amount O O O s

Nicholas Reynoso 12/31/2025

Prepared by: Nicholas Reynoso Generated by:

12/31/2025 @ 9:51 AM - BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da”VTF;F'{dRReWt
estore

Project #: 2540 5307131522
Dec 29, 2025

39°F 46°F 49°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 5 mph Wind: 2 mph
8 AM Humidity: 96% 12 PM Humidity: 87% 5 PM Humidity: 81%

Source: ® Weather

Progress Summary

Laid irrigation and label understory

ADDITIONAL PHOTOS

-

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

/ 0 50:00



Employee Correct Time Injured Break Compliance Entries Hours

Amador Alcaraz --- --- --- (-0:30) 7.30 AM - 4.00 PM  8:00

Daniel Joseph Brunner - -—- - (-0:30) 7:30 AM - 4:00 PM  8:00

(-0:30) 7:30 AM - 12:30 PM

) Valad Y N
osue Joan Valadez es 0 Yes 12:30 PM - 4:00 PM

Luis Velasquez Yes No Yes 7:30 AM-9:30 AM  2:00

. 7:30 AM - 12:00 PM
Miguel Nunez --- --- --- 12:30 PM - 4:00 PM 8:00

7:30 AM - 8:30 AM
Nicholas Reynoso Yes No Yes (-0:30) 8:30 AM - 4:00 PM 8:00

Vincent Ferrara Yes No Yes (-0:30) 7230 AM - 4:00PM  8:00
Cost Code Hours
-2-?40 - Labor 47:00
2540 - Mgmt. 3:00

Equipment Summary



MACHINES ON SITE TOTAL HOURS

1 2:00

Name Operator Labor Hrs Add-On Hrs Total Hrs

'2_(_)24 RZ30 Luis Velasquez 2:00 = 2:00

Subproject Summary

Subprojects Hours
2540-SHC1-Item 3 Irrigation Installation 27:00

2540-SHC4 Plant install (DF) item 1-9 Container 23:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O
Amount O O D ——-

Nicholas Reynoso 12/30/2025

Prepared by: Nicholas Reynoso Generated by:

12/30/2025 @ 7:32 AM ') BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“VTF;F'{dRReF’O't
estore

Project #: 2540 5307131522
Dec 19, 2025

51°F 56°F 57°F

Precipitation: 0.0" Precipitation: 0.0" / , / / Precipitation: <.05"
Wind: 10 mph wWind: 12 mph Wind: 8 mph
8 AM Humidity: 96% 12 PM Humidity: 89% 5 PM Humidity: 92%

Source: & Weather

Progress Summary

Moving plants and labels

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

5 O 33:00




Employee Correct Time Injured Break Compliance Entries Hours

Daniel Joseph Brunner -— - - (-0:30) 7200 AM - 3:00PM  7:30
Katie Jacobs Yes No Yes (-0:30) 10:.00 AM - 1:30PM  3:00
Miguel Nunez --- - --- (-0:30) 7:00 AM - 3:00PM  7:30

7:00 AM - 9:00 AM
Nicholas R 780
icholas Reynoso (-0:30) 9:00 AM - 3:00 PM

Vincent Ferrara Yes No Yes (-0:30) 7:00 AM - 3:00PM  7:30
Cost Code Hours
_2_?40 - Labor 28:00
2540 - Mgmt. 3:00

2540-Operator 2:00

Equipment Summary



MACHINES ON SITE

2

Name Operator

2022 Chevrolet

Nicholas Reynoso

Case 90 Nicholas Reynoso

TOTAL HOURS

4:00

Labor Hrs Add-On Hrs

ws 2:00

2:00 e

Total Hrs

2:00

2:00

Subproject Summary

Subprojects

2540-SHC1-Item 2 Site Preparation

2540-SHC4 Plant install (DF) item 1-9 Container

Hours

2:00

31:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O e
Amount O O —

Vincent Ferrara 12/19/2025

Prepared by: Vincent Ferrara Generated by:

12/19/2025 @ 3:47 PM . BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Daily Field REpont

T&R Restore
Project #: 2540 5307131522
Dec 18, 2025

Progress Summary

Mowed grass where plants are going in scrub shrub planting areas and put out labels

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

4 O 24:00

Employee Correct Time Injured Break Compliance Entries Hours
Daniel Joseph Brunner Yes No Yes 7:00 AM - 11:00 AM  4:00
Miguel Nunez Yes No Yes 7:00 AM-11:00 AM 400

7:00 AM - 10:30 AM

Nicholas R Y N Y 8:00
=ieias REVECSSS es © es (-0:30) 10:30 AM - 3:30 PM



Vincent Ferrara Yes No Yes (-0:30) 7200 AM - 3:30 PM  8:00

Cost Code Summary

Cost Code Hours

2540 - Labor

2540-Operator 4:30

Equipment Summary

]
1]
1

e e ——————— —

MACHINES ON SITE TOTAL HOURS

1 3:30

Name Operator Labor Hrs Add-On Hrs Total Hrs

%(.)22 Chevrolet Nicholas Reynoso 3:30 == 3:30

Subproject Summary

Subprojects Hours



2540-SHC1-Iltem 2 Site Preparation 4:30

2540-SHCA4 Plant install (DF) item 1-9 Container 19:30

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O =
Amount @ O O s

Nicholas Reynoso 12/18/2025
Prepared by: Nicholas Reynoso Generated by:
12/18/2025 @ 5:45 PM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) / 2540-SHC3 Daily Field

Plant Install (CF) item 9 -10 Acorns Report
T&R

Dec 17, 2025 Restore
530-713-

1522

WEATHER

47°F 56°F & ©6I°F

Precipitation: <.05" Precipitation: 0.0" Precipitation: 0.0"
Wind: 9 mph Wind: 7 mph Wind: 4 mph
8 AM Humidity: 99% 12 PM Humidity: 94% 5 PM Humidity: 88%

Sourced by & \Weather

PROGRESS SUMMARY

I finished planted acorns

EMPLOYEE SUMMARY

EMPLOYEES ON SITE INJURIES REPORTED TOTAL HOURS

6 0 25:00

Employee Correct Time Injured Break Compliance Entries Hours
Daniel Joseph Brunner Yes No Yes 7:00 AM - 11:00 AM 04:00
Josue Joan Valadez - == “m- 7:00 AM - 11:00 AM 04:00
Luis Velasquez Yes No Yes 7:00 AM — 12:00 PM 05:00

Martln AlcaraZ === === —— 7:00 AM - 11:00 AM 04'00



Miguel Nunez oms e mes 7:00 AM — 11:00 AM 04:00

Pedro Corona Jr. = o --- 7:00 AM — 11:00 AM 04:00

COST CODE SUMMARY

Cost Code Hours
2540 - Labor

20:00
2540 - Mgmt.

05:00

EQUIPMENT SUMMARY

MACHINES ON SITE TOTAL HOURS

1 05:00

Name Operator Labor Hrs

2024 F250

unknown unknown

Luis Velasquez 05:00

SUBPROJECT SUMMARY

NO DATA

HERBICIDE USAGE

HERBICIDE



Question Yes No N/A Description

Rate

Amount

Click to Sign

Luis Velasquez 12/17/2025
Prepared by: Luis Velasquez Generated by:
12/17/2025 @ 8:22 PM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“VTF;F'QdRRepO”
estore

Project #: 2540 5307131522
Dec 17,2025

Progress Summary

‘ Planted acorns

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

7/ O 29:30

Employee Correct Time Injured Break Compliance Entries Hours
Daniel Joseph Brunner -—- --- --- 7:00 AM-11:00 AM  4:00
Josue Joan Valadez -—- --- --- 7:00 AM - 11:00 AM  4:.00

Luis Velasquez Yes No Yes 7:00 AM - 12:00PM  5:00



Martin Alcaraz --- —-- -— 7:00 AM - 11:00 AM 4:00

Miguel Nunez --- - --- 7:.00 AM-11:00 AM  4:00

. 7:00 AM - 10:30 AM _
Nicholas Reynoso Yes No Yes 10:30 AM - 11:30 AM 4:30

Pedro Corona Jr. - -=- - 7:00 AM - 11:00 AM  4:00
Cost Code Hours
_2540 - Labor 23:30
2540 - Mgmt. 6:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

1 5:00

Name Operator Labor Hrs Add-On Hrs Total Hrs

_2_(:)24 F250 Luis Velasquez 5:00 --- 5:00



Subproject Summary

Subprojects Hours
2540-SHC3 Plant Install (CF) item 9 -10 Acorns 25:00
2540-SHC4 Plant install (DF) item 1-9 Container 4:30

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O 0O -
Amount O O O ---

Nicholas Reynoso 12/18/2025



2540 - Twitchell Island Wetland Enhancement (TWERP) Da"VTF;f;dRReport
estore

Project #: 2540 5307131522
Dec 16, 2025

Progress Summary

Finished container planting started with acorns

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

S 0 63:30

Employee Correct Time Injured Break Compliance Entries Hours

7:00 AM - 2:00 PM
Andres Navarro -—- - -== 2:00 PM - 3:30 PM 8:30

(-0:30) 7:00 AM - 2:00 PM
Jose Vel G At
ose Velazquez 2:00 PM - 3:30 PM



Josue Joan Valadez _— — — 7:00 AM-2:00PM g.30

2:00 PM - 3:30 PM

7:00 AM - 11:00 AM

i Y N Y :
Luis Velasquez es o es 11:30 AM - 1:30 PM 6:00

. (-0:30) 7:00 AM - 2:00 PM
- — —- 8:
Efiguctiiungs 2:00 PM - 3:30 PM 00

Nicholas Reynoso Yes No Yes (-0:30) 7200 AM-3:30PM  8:00

(-0:30) 7:00 AM - 2:00 PM _
Pedro Corona Jr. -- -—- 2:00 PM - 3:30 PM 8:00

7:00 AM - 2:00 PM

Vincent Ferrara -—- --- -—- 200 PM - 3:30 PM 8:30

Cost Code Summary

Cost Code Hours
2540 - Labor 57:30
2540 - Mgmt. 6:00

Equipment Summary



MACHINES ON SITE TOTAL HOURS

1 4:00

Name Operator Labor Hrs Add-On Hrs Total Hrs
2'?24 250 Luis Velasquez 4:00 --- 4:00
Subprojects Hours
2540-SHC3 Plant Install (CF) item 9 -10 Acorns 11:00

2540-SHC4 Plant install (DF) item 1-9 Container 52:30



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O -
Amount O O O ---

Nicholas Reynoso 12/17/2025
Prepared by: Nicholas Reynoso Generated by:
12/17/2025 @ 5:41 AM 4 BUSYBUSY

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da”V::F'QdRRepO“
estore

Project #: 2540 5307131522
Dec 15, 2025

Progress Summary

Started to plant acorns and planted container plants

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

9 0O /1:00

Employee Correct Time Injured Break Compliance Entries Hours
Andres Navarro Yes No Yes {-0:30) 7200 AM - 3:30PM  8:00

7:00 AM - 10:30 AM
Daniel Joseph Brunner Yes No Yes (-0:30) 10:30 AM - 3:30 PM 8:00

Jose Velazquez G Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00



Josue Joan Valadez Yes No Yes (-0:30) 7:.00 AM - 3:30PM  8:00

Luis Velasquez Yes No Yes (-0:30) 7:00 AM - 3:30 PM  8:00
Miguel Nunez Yes No Yes (-0:30) 8:30 AM - 4:00 PM  7:00
Nicholas Reynoso Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00
Pedro Corona Jr. Yes No Yes (-0:30) 7:00 AM - 3:30 PM  8:00

7:00 AM - 9:00 AM

Vincent Ferrara Yes No Yes (-0:30) 9:00 AM - 3:30 PM 8:00

Cost Code Summary

Cost Code Hours
2540 - Labor 63:00
2540 - Mgmt. 8:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

2 16:00




Name Operator Labor Hrs Add-On Hrs Total Hrs
Nicholas Reynoso 8:00 --- 8:00

2022 Chevrolet

2024 F250

Subproject Summary

Luis Velasquez 8:00 —-- 8:00

Subprojects Hours
2540-SHC3 Plant Install (CF) item 9 -10 Acorns 10:30
2540-SHC4 Plant install (DF) item 1-9 Container 60:30
NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O o

Amount O O O -




Nicholas Reynoso

Prepared by: Nicholas Reynoso
12/15/2025 @ 8:37 PM

12/15/2025

Generated by:
) BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“VTF;FLdRReport
estore

Project #: 2540 5307131522
Dec 12, 2025

Progress Summary

‘ Planted plants and continued with labeling

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

10 0 80:00

Employee Correct Time Injured Break Compliance Entries Hours
Andres Navarro --- --- --- (-0:30) 7.00 AM - 3:30PM  8:00
Daniel Joseph Brunner --- --- --- (-0:30) 7200 AM - 3:30PM  8:00

Edgar Sainz --- -—- - {(-0:30) 7.00 AM - 3:30PM  8:00



Jesus Hernandez Flores --- --- -—- (-0:30) 7:00 AM - 3:30PM  8:00

Jose Velazquez G --- --- --- (-0:30) 7:00 AM - 3:30PM  8:00
Josue Joan Valadez Yes No Yes (-0:30) 7200 AM - 3:30PM  8:00
Luis Velasquez Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00
Miguel Nunez - --- --- (-0:30) 7200 AM - 3:30PM  8:00
Nicholas Reynoso Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00
Pedro Corona Jr. --= -—= - (-0:30) 7200 AM -3:30PM  8:00

Cost Code Summary

Cost Code Hours
2540 - Labor 29:00
2540 - Mgmt. 5:00

Equipment Summary



MACHINES ON SITE

2

Name Operator

_2_(_)21 Al Josue Joan Valadez

?_?24 e Luis Velasquez

TOTAL HOURS

16:00

Labor Hrs Add-On Hrs

8:00 e

8:00 —

Total Hrs

8:00

8:00

Subproject Summary

Subprojects

2540-SHC4 Plant install (DF) item 1-9 Container

Hours

80:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O -
Amount O O O ——

Nicholas Reynoso 12/15/2025
Prepared by: Nicholas Reynoso Generated by:
12/15/2025 @ 4:27 AM i BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“VTF;F'{dRRep‘J”
estore

Project #: 2540 5307131522
Dec 12,2025

Progress Summary
‘ Planted trees and finished labeling

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

11 O 88:00

Employee Correct Time Injured Break Compliance Entries Hours
Andres Navarro --- - --- {-0:30) 7:00 AM -3:30PM  8:00
Daniel Joseph Brunner --- e —-- {-0:30) 7:00 AM -3:30PM  8:00

Edgar Sainz === --- - (-0:30) 7.00 AM - 3:30 PM  8:00



Jesus Hernandez Flores

Jose Velazquez G

Josue Joan Valadez

Luis Velasquez

Miguel Nunez

Nicholas Reynoso

Pedro Corona Jr.

Vincent Ferrara

No

No

No

(-0:30) 7:00 AM - 3:30 PM

(-0:30) 7:00 AM - 3:30 PM

(-0:30) 7:00 AM - 3:30 PM

(-0:30) 7:00 AM - 3:30 PM

(-0:30) 7:00 AM - 3:30 PM

(-0:30) 7:00 AM - 3:30 PM

(-0:30) 7:00 AM - 3:30 PM

(-0:30) 7:00 AM - 3:30 PM

8:00

Cost Code

2540 - Labor

2540 - Mgmt.

Cost Code Summary

Equipment Summary

Hours

80:00

8:00



MACHINES ON SITE

2

Name Operator

2021 RAM

Josue Joan Valadez

2024 F250

Luis Velasquez

TOTAL HOURS

16:00

Labor Hrs Add-On Hrs

8:00 e

8:00 -—-

Total Hrs

8:00

8:00

Subproject Summary

Subprojects

2540-SHC4 Plant install (DF) item 1-9 Container

Hours

88:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O ---
Amount O O @) —

Nicholas Reynoso 12/15/2025

Prepared by: Nicholas Reynoso Generated by:

12/15/2025 @ 10:06 AM . BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da"VTF;;dRRep°'t
estore

Project #: 2540 5307131522
Dec 11, 2025

Progress Summary

I Planted plants and got the pump running and put out labels

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

11 0 88:00

Employee Correct Time Injured Break Compliance Entries Hours
Andres Navarro —-= - --- {-0:30) 7200 AM - 3:30PM  8:00
Daniel Joseph Brunner - --- -—- (-0:30) 7:00 AM - 3:30PM  8:00

Edgar Sainz --- --- --- (-0:30) 7.00 AM - 3:30PM  8:00



Jesus Hernandez Flores --- -—- --- (-0:30) 7.00 AM - 3:30PM  8:00

Jose Velazquez G --- --- -—- (-0:30) 7:00 AM - 3:30PM  8:00
Josue Joan Valadez --- --- --- (-0:30) 7.00 AM -3:30PM  8:00
Katie Jacobs Yes No Yes (-0:30) 7:.00 AM - 3:30PM  8:00
Luis Velasquez Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00
Miguel Nunez - e --- (-0:30) 7:00 AM - 3:30PM  8:00
Pedro Corona Jr. --- -=- --- (-0:30) 7:00 AM - 3:30PM  8:00
Vincent Ferrara Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00

Cost Code Summary

Cost Code Hours
2540 - Labor 29:00
2540 - Mgmt. 16:00

Equipment Summary



MACHINES ON SITE TOTAL HOURS

2 16:00

Name Operator Labor Hrs Add-On Hrs Total Hrs
_21)21 AN Pedro Corona Jr. 8:00 —== 8:00
_2_(_)24 R Luis Velasquez 8:00 --- 8:00
Subprojects Hours
2540-SHC1-Item 3 Irrigation Installation 8:00

2540-SHC4 Plant install (DF) item 1-9 Container 80:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O 0O @) —
Amount O @ O -

Nicholas Reynoso 12/12/2025

Prepared by: Nicholas Reynoso Generated by:

12/12/2025 @ 5:18 AM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Daily TF ;F'{dRReF’Ort
estore

Project #: 2540 5307131522
Dec 10, 2025

Progress Summary

I Started to plant plants and continued with labeling

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

8 0O 58:00

Employee Correct Time Injured Break Compliance Entries Hours
Daniel Joseph Brunner - ——- --- (-0:30) 7.00AM - 3:30PM  8:00
Edgar Sainz --- --- --- (-0:30) 7200 AM - 3:30PM  8:00

Josue Joan Valadez Yes No Yes (-0:30) 7200 AM -3:30PM  8:00



Luis Velasquez --- --- --- (-0:30) 8:00 AM - 430 PM  8:00

Miguel Nunez - --- - (-0:30) 830 AM - 4.00PM  7:00
Nicholas Reynoso Yes No Yes (-0:30) 12:00 PM - 3:30 PM  3:00
Pedro Corona Jr. ——- --- -—- (-0:30) 7:00 AM - 3:30PM  8:00

. (-0:30) 7:00 AM - 2:30 PM _
Vincent Ferrara -- - -=- 5:30 PM - 3:30 PM 8:00

Cost Code Summary

Cost Code Hours
2540 - Labor 49:00
2540 - Mgmt. 9:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

1 8:00

Name Operator Labor Hrs Add-On Hrs Total Hrs



2024 F250

Luis Velasquez 8:00 --- 8:00

Subproject Summary

Subprojects Hours

2540-SHC4 Plant install (DF) item 1-9 Container 58:00

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O @ ---
Amount O O O -

Nicholas Reynoso 12/10/2025



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“Vf:F'{dRReFt’”t

Project #: 2540 5307131522
Dec 09, 2025

Progress Summary

‘ Labeled and put marked out planting areas

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

8 0 64:00

Employee Correct Time Injured Break Compliance Entries Hours
Daniel Joseph Brunner --- - - (-0:30) 7:00 AM - 3:30 PM  8:00
Edgar Sainz -=- --- --- (-0:30) 7:00 AM - 3:30 PM  8:00

Josue Joan Valadez --- --- --- (-0:30) 7:00 AM - 3:30PM  8:00



Katie Jacobs Yes No Yes (-0:30) 7.00 AM-3:30PM  8:00

Luis Velasquez Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00
Nicholas Reynoso - --- --- (-0:30) 7:00 AM-3:30PM  8:00
Pedro Corona Jr. - --- --- (-0:30) 7:00 AM - 3:30PM  8:00

. (-0:30) 7:30 AM - 12;:30 PM )
Vincent Ferrara Yes No Yes 12:30 PM - 4:00 PM 8:00

Cost Code Summary

Cost Code Hours
2540 - Labor 48:00
2540 - Mgmt. 16:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

3 24:00

Name Operator Labor Hrs Add-On Hrs Total Hrs



2022 Chevrolet

B Nicholas Reynoso 8:00 --- 8:00
_2_?24 FEs Luis Velasquez 8:00 --- 8:00
Personal Vehicle Katie Jacobs 8:00 8:00

Subproject Summary

Subprojects Hours
2540-SHC1-Item 3 Irrigation Installation 4:30
2540-SHC4 Plant install (DF) item 1-9 Container 51:30

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O D O -

Amount O O O —




Nicholas Reynoso 12/10/2025

Prepared by: Nicholas Reynoso Generated by:

12/10/2025 @ 6:20 AM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da”VTF;eF'QdRRepO“
estore

Project #: 2540 5307131522
Dec 08, 2025

Progress Summary

I Button up rest of irrigation and fixed lines and started to label

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

/ 0 56:00

Employee Correct Time Injured Break Compliance Entries Hours

7:30 AM - 12:30 PM
Daniel Joseph B 8:00
aniel Joseph Brunner (-0:30) 12:30 PM - 4:00 PM

(-0:30) 7:30 AM - 12:30 PM

Ed i 0
gar Sainz 12:30 PM - 4:00 PM 8:00



Josue Joan Valadez Yes No Yes (-0:30) 7:30 AM - 12:30 PM 8:00
12:30 PM - 4:00 PM

Kristina Alvarez s - - 8:00 AM-4:00PM  8:00

. (-0:30) 7:30 AM - 12:30 PM .
Luis Velasquez -—- - - 12:30 PM - 4:00 PM 8:00

i (-0:30) 7:30 AM - 12:30 PM _
Nicholas Reynoso Yes No Yes 12:30 PM - 4:00 PM 8:00

7:30 AM - 12:30 PM
Vincent Ferrara Yes No Yes (-0:30) 12:30 PM - 4:00 PM 8:00

Cost Code Summary

Cost Code Hours

2540 - Labor 40:00

2540 - Mgmt. 16:00
MACHINES ON SITE TOTAL HOURS

3 15:00



Name Operator Labor Hrs Add-On Hrs Total Hrs

2021 RAM Luis Velasquez, Luis Velasquez 8:00 --- 8:00
2_(_)22 Chevrolet Nicholas Reynoso - 3:30 3:30
Side-by-side Nicholas Reynoso 3:30 - 3:30
POLARIS XPEDITION

Subproject Summary

Subprojects Hours
2540-SHC1-Item 2 Site Preparation 8:00
2540-SHC1-ltem 3 Irrigation Installation 28:00

2540-SHC4 Plant install (DF) item 1-9 Container 20:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O -
Amount O O O -==

Nicholas Reynoso 12/08/2025

Prepared by: Nicholas Reynoso Generated by:

12/08/2025 @ 5:27 PM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da”yfé(eF'edRReport
estore

Project #: 2540 5307131522
Dec 05, 2025

29 F 41°F 42°F

Precipitation: 0.0" Precipitation; 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 3 mph Wind: 3 mph
8 AM Humidity: 98% 12 PM Humidity: 97% 5 PM Humidity: 7%

Source: @ Weather

Progress Summary

Setting up filter and pump

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

4 0 29:30




Employee Correct Time Injured Break Compliance Entries Hours

Josue Joan Valadez --- - ——— (-0:30) 7:00 AM-6:00 PM 10:30
Luis Velasquez Yes No Yes 12:30PM-3:30PM  3:00
Nicholas Reynoso Yes No Yes (-0:30) 7.00AM - 1:00PM  5:30
Vincent Ferrara —— —== - (-0:30) 7200 AM - 6:00PM 10:30
Cost Code Summary
Cost Code Hours
2540 - Labor
© 26:30
2540 - Mgmt.
J 3:00
MACHINES ON SITE TOTAL HOURS

2 8:30

Name Operator Labor Hrs Add-On Hrs Total Hrs



2022 Chevrolet

Nicholas Reynoso 5:30 --- 5:30

2024 F250

Luis Velasquez 3:00 - 3:00

Subproject Summary

Subprojects Hours

2540-SHC1-Item 3 Irrigation Installation 29:30

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O .

Amount D O e




R S | G e T
\/M)W;f

Vincent Ferrara 12/06/2025

Prepared by: Vincent Ferrara Generated by:

12/06/2025 @ 8:21 AM ) BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“V::F'{dRReF’O“
estore

Project #: 2540 5307131522
Dec 04, 2025

45°F 47°F @iﬁ - 47°F

\ lc}'T:-,___.
Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 3 mph ; Wind: 2 mph Wind: 2 mph
8 AM Humidity: 91% 12 PM Humidity: 85% 5 PM Humidity: 87%

Source: @ Weather

Progress Summary

Spraying and irritating

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 25:30




Employee Correct Time Injured Break Compliance Entries Hours

7:00 AM - 9:30 AM
Josue Joan Valadez Yes No Yes (-0:30) 9:30 AM-3:30PM  8:45
3:30PM - 4:15 PM

7:00 AM - 10:00 AM
Nicholas R Y N Y 8:00
(SHEEES BEERSSe es © - (-0:30) 10:00 AM - 3:30 PM

7:00 AM - 9:30 AM
Vi F L L . 8:45
incent Ferrara (-0:30) 9:30 AM - 4:15 PM

Cost Code Summary

Cost Code Hours

2540 - Labor

10:30

2540-Operator

- 7:00
2540-Transportation 8:00

MACHINES ON SITE TOTAL HOURS

1 12:00



Name Operator Labor Hrs Add-On Hrs Total Hrs

Side-by-side Josue Joan Valadez, Nicholas Reynoso,
POLARIS XPEDITION Vincent Ferrara

12:00 s 12:00

Subproject Summary

Subprojects Hours
2540-SHC1-Item 2 Site Preparation 5:00
2540-SHC1-Item 3 Irrigation Installation 13:30
2540-SHC5-Weed Management — Year 1 7:00

Herbicide Usage

Honcho
Patrol
Herbicide
Question Yes No N/A Description
Rate O O O ==s

Amount @) O O —




\/\ o)

Vincent Ferrara 12/05/2025

Prepared by: Vincent Ferrara Generated by:

12/05/2025 @ 9:51 AM '~ BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da”VTF;F'QdRReF’O“
estore

Project #: 2540 5307131522
Dec 03, 2025

Progress Summary

Mowed areas and installed irrigation parts along with receiving plant order 25 sycamores were not to healthy from nursery

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 21:30

Employee Correct Time Injured Break Compliance Entries Hours



7:00 AM - 9:30 AM
J 8:00
25uC Joansvaladez (-0:30) 9:30 AM - 3:30 PM

7:00 AM - 9:00 AM
Nicholas Reynoso Yes No Yes 9:00 AM-10:30AM  5:30
(-0:30) 10:30 AM - 1:00 PM

7:00 AM - 9:30 AM
H F = e N e, 8:00
Vincent Ferrara (-0:30) 9:30 AM - 3:30 PM

Cost Code Summary

Cost Code Hours
2540 - Labor 12:30
2540 - Mgmt. 2:00

2540-Operator

2:00

2540-Transportation

Equipment Summary

5:00



MACHINES ON SITE TOTAL HOURS
Name Operator Labor Hrs Add-On Hrs Total Hrs

_(E?se 90 Nicholas Reynoso - 2:00 2:00

Subproject Summary

Subprojects Hours
2540-SHC1-Item 3 Irrigation Installation 19:30

2540-SHC4 Plant install (DF) item 1-9 Container 2:00



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O ---
Amount O O O ==

Nicholas Reynoso 12/04/2025

Prepared by: Nicholas Reynoso Generated by:

12/04/2025 @ 8:50 AM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“V;:F'{dRReWt
estore

Project #: 2540 5307131522
Dec 02, 2025

Progress Summary

‘ Sprayed and set filters

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

2 0 16:00

Employee Correct Time Injured Break Compliance Entries Hours

7:00 AM - 11:30 AM

Nicholas R N Y 8:0
e ves ° es (-0:30) 11:30 AM - 3:30 PM 0

7:00 AM - 9:00 AM
Vincent Ferrara -=- -—- ——- 9:00 AM - 11:00 AM 8:00
(-0:30) 11:00 AM - 3:30 PM



Cost Code Summary

Cost Code Hours
2540 - Labor 3:30
2540 - Mgmt. 4:30

2540 - Off Site Labor

2:00
2540-Operator 4:00
2540-Transportation 2:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

1 /:30

Name Operator Labor Hrs Add-On Hrs Total Hrs

Side-by-side

POLARIS XPEDITION Nicholas Reynoso, Vincent Ferrara 7:30 - 7:30



Subproject Summary

Subprojects Hours
2540-SHC4 Plant install (DF) item 1-9 Container 8:00
2540-SHC5-Weed Management — Year 1 8:00

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O -
Amount O O @ ---

Nicholas Reynoso 12/03/2025



T&R Restore

446 Market St

Colusa, CA 95932
+15306829299
reynoso@trrestore.com

INVOICE

BILLTO

Reclamation District No. 1601 — Twitchell Island
2360 W. Twitchell Island Road

Rio Vista, CA94571

DATE ITEM NUMBER

12/31/2025 2540-Twitchell Island
Contractors Fee

12/31/2025 2540-Twitchell Island
Material Mark-up

DESCRIPTION

MODEL 3 PRO VAC SLIDE VALVE
PUMP

Per11.7.C.2a

BALANCE DUE

Page 1 of 1

INVOICE 1892
DATE 01/19/2026
TERMS Net 30
DUE DATE 02/18/2026

QTY UNIT PRICE

1 3,581.69

1 537.25

AMOUNT

3,5681.69

537.25

$4,118.94



TOICO

INDUSTRIES 0203675
12/16/2025
TOICO Industries, Inc.
3205 South Bouwhuis Drive
West Haven, UT 84401
(888) 935-1133 1834
0117533
TimePayment Corporation T&R Restore
200 SUMMIT DR 446 MARKET ST
BURLINGTON, MA 01803-5264 COLUSA, CA 95932-2424
Ruben Reynoso
Quoote - App ID: 5055975 Credit Card
ADUNUIPVUSES WOOEL 3 FRO VAT SLIDE VALVE UN
Whse: 001 Bin: EA 1.0000 0.0000 1.0000 3,131.6500 3,131.69
3 day leaad time
Shipping $450
pek- \\. 1. C. 24
+ &'l
COSY \
Net Order: 3,131.69
Less Discount: 0.00
Freight: 450.00
Sales Tax: 0.00

3,581.69



EXHIBIT B



K ( KJELDSEN Progress Pay Estimate

S SINNOCK No. 4

N NEUDECK

nc. CIvIL ENGINEERS & LAND SURVEYORS

PROJECT: 1110-1010-13 DATE: 2/10/2026

TWERP Irrigation & Planting

CONTRACTOR: T&R Restore CONTRACT 1D: 1601-09-19-25-02

CONTRACT TIME: CONTRACT COST:
Original Time 117 days Original Contract Price $1,491,401.50
Notice to Proceed Date 10/6/2025 Approved Change Orders $35,242.94
Original Completion Date 1/31/2026 Percent Change Orders 2.4%
Approved Time Extensions 0 days Revised Contract Price $1,526,644.44
Revised Completion Date 1/31/2026 Amount Complete to Date $714,165.94
Work Completed Through 1/31/2026 Percent Complete 46.8%
Elapsed Time 117 days
Percent Time Elapsed 100.0%

CURRENT PAYMENT SUMMARY:

[DESCRIPTION ' TOTAL EARNINGS  LESS 5% RETENTION| LESS DEDUCTIONS NET EARNINGS
To Date _ $714,165.94 ($35,708.30) $0.00 $678,457.64
Previous $633,092.28 ($31,654.61) $0.00 $601,437.67
Current $81,073.66 ($4,053.68) $0.00 $77,019.98
Net Payment Due This Invoice: $77,019.98

OVERALL PAYMENT SUMMARY:

WORK COMPLETED

NO. THROUGH TOTAL EARNINGS LESS 5% RETENTION | LESS DEDUCTIONS NET EARNINGS|
1 10/31/2025 $186,323.18 ($9,316.16) $0.00 $177,007.02
2 11/30/2025 $264,118.24 ($13,205.91) $0.00 $250,912.33
3 12/31/2025 $182,650.86 ($9,132.54) $0.00 $173,518.32
4 1/31/2026 $81,073.66 ($4,053.68) $0.00 $77,019.98
TOTALS:  $714,165.94 ($35,708.30) $0.00 $678,457.64
NOTES:

SUPPORTING DOCUMENTATION RECOMMENDED FOR PAYMZLT
e T&R Restore Invoice No. 1897 KSN, Isc.
dated 2/4/2026. é_/

BY:
Erik Almaas, PE
Project Manager

Progress Pay Estimate - Summary Page 1 of 2



K ({ KUELDSEN Progress Pay Estimate
S ) SINNOCK No. 4
N (( NEUDECK

P}
o]

[RSRRR L LAND TUENT s DR

1110-1010-13 2/10/2026
TWERP Irrigation & Planting

T&R Restore 1601-09-19-25-02

TOTAL ESTIMATE TO DATE PREVIOUS ESTIMATE
Lo Jurirenice] —amavnr ] ov [ o T wwounr | orv | v |

$1,491,401,50

| 65% 01U/ 3.06
- A ; 7170 100.00% 323,006 60
2 Ea 748 $9,931.74 749" 100.00% $9,931.74
3 A 1510 $20,037.70 1,510 100.00% $20,037.70
) A3 $3.980.96 "378 100.00% $3.580.95
3 A 160, : $3,052.80. 160 100.00% "$3,052.60
‘ EA 137 ; 7 137 100.00% $6,260.90
7 Siwusoleps B 1,33 $1151 $1872076 1,23 1,236 100.00% 314,720.76
B g e D RNBTOR EA 49,536 525t $124,335.36 49,536 f $124,335.36 49,536 100.00% $124,335.36
] EA $23,768.658 3,302 ¥ 68 2,202 100.00% x
|| T 277136 378 36 1075 100.00%
D CRET: 7. 36% B2 5 7,365 0.00%: $0.00
A 36,3454 755 140.91% $9,467.70 755 14971%
EA §42,529.83 4,383  100.27% $42,648.59 4383 100.27%
A $13,363,02 :
A 3508170 483 101,90% $8,23535 483 i0)00%
S 555 a9 $7,00155 S35 48.93% $7,193.55
Ea $15,668.16 1,410 100.14% §15,890.70 1,410 100.14% $15,890.70
EA "35,21600 450 101.35% _ $6,300.00 450  101.35% £6,300,00
A $24,10450 1,788 100.73% $24,281.04 1,788 100.73% s24.261.08
i) A : 423675 ‘374 101.06% S4MTSD 374 i0i6e% 34,31
S ESTABLISHMEN ENANCE PERIC E 58,5608 : ~ 0.00% $0.00 0.00% ~$0.00 D009 $0.00
1 Fant Establishment and Maintenance - Year 1 LS 1, §102,712.66 $102,212.66
2 Fibat Establisnment snd Maintenance - Year 2 (3 i $103,765.88 5103,765.86
3 Pant Estabi tanance - Year 3 s 1 51854553 $145,455,31
4 Wees Managemnn L5 1 3153,
S wised Management - Yoar 3 (s 1 5126,874.52
6 Waed Hanagumant = Yasr 3 is L 51687492
CHANGE ORDERS
so: z 00%,
OISy e v EA 12,400 $2.51 $31,124.00 12,400 100.00% §31,124.00 12,400 100.00% $31,124,00

= $4,118.54 100.00% E"Eg 100.00% E;EE [:X $0.00
002-001 Model 3 Pro Vac Valve Pumy LS 1 £4,118.04 F4,118 G2 100.00% $45.114 100,00% $4.118.94 i

$81,073.66

Progress Pay Estimate - Detail Page2of2



T&R Restore

446 Market St

Colusa, CA 95932
+15306829299
meynoso@trrestore.com

INVOICE
BILLTO INVOICE 1897
Reclamation District No. 1601 — Twitchell Island DATE 02/04/2026
2360 W. Twitchell Island Road TERMS Net 30
Rio Vista, CA 94571 DUE DATE 03/06/2026
DATE ITEM NUMBER DESCRIPTION QTY UNIT PRICE AMOUNT
01/31/2026 2540-Twitchell Island Baccharis salicifolia subsp.salicifolia 2,170 10.641110 23,091.21
SHC3 Plant (CF) item 6
1
01/31/2026 2540-Twitchell Island Populus 749 13.258397 9,930.54
SHC3 Plant (CF)item  fremontii subsp. 9
2 fremontii
01/31/2026 2540-Twitchell Isiand ~ Salix exigua 1,510 13.269761 20,037.34
SHC3 Plant (CF) item 6
3
01/31/2026 2540-Twitchell Island Salix gooddingii 278 14.315539 3,979.72
SHC3 Plant (CF) item 6
4
01/31/2026 2540-Twitchell Island Salix laevigata 160 19.078625 3,052.58
SHC3 Plant (CF) item
5
01/31/2026 2540-Twitchell Island Salix lasiandra 137 45698613 6,260.71
SHC3 Plant (CF) item 1
6
01/31/2026 2540-Twitchell Island Salix lasiolepis 1,236 11.913559 14,725.16
SHC3 Plant (CF) item 9
7
01/31/2026 Retention 5% -1 4,053.86 -4,053.86
BALANCE DUE $77,023.40
INV + RETENTION $81,077 26

Page 1 of 1



2540 - Twitchell Island Wetland Enhancement (TWERP) Dai'VTF;FLdRReport
estore

Project #: 2540 5307131522
Jan 08, 2026

43°F 54°F 50°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 4 mph Wind: 15 mph Wind: 12 mph
8 AM Humidity: 78% 1 2 PM Humidity: 49% 5 PM Humidity: 60%

Source: @ Weather

Progress Summary

l Finished the irrigation lines and started to collect cuttings

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

4 0 32:00



Employee Correct Time Injured Break Compliance Entries Hours

7:30 AM - 11:30 AM

Josue Joan Valadez Yes No Yes (:0:30) 11:30 AM - 4:00 PM 8:00

7:30 AM - 11:30 AM

) :0
Luis Velasquez Yes No Yes 12:00 PM - 4:00 PM 8:00

7:30 AM - 11:30 AM

Nicholas R Y N Y 8:00
IEAOIASERgIasS es : es (-0:30) 11:30 AM - 4:00 PM

7:30 AM - 11:30 AM

¥ bE L L - 8:00
incent Ferrara (-0:30) 11:30 AM - 4:.00 PM

Cost Code Summary

Cost Code Hours

2540 - Labor

20:00

2540 - Off Site Labor 12:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

1 8:00




Name Operator Labor Hrs Add-On Hrs Total Hrs

_2_?24 ek Luis Velasquez, Luis Velasquez 8:00 --- 8:00
Subprojects Hours
2540-SHC1-Item 3 Irrigation Installation 16:00
2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 16:00
NO DATA

Herbicide

Question Yes No N/A Description

Rate O O O ---

Amount O O 0O —




Nicholas Reynoso 01/08/2026

Prepared by: Nicholas Reynoso Generated by:

01/08/2026 @ 4:06 PM ) BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) B3ty : ;F'zdRReWt
estore

Project #: 2540 5307131522
Jan 12, 2026

36°F 52°F 54°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 3 mph Wind: 4 mph
8 AM Humidity: 96% 12 PM Humidity: 80% 5 PM Humidity: 78%

Source: & Weather

Progress Summary

Collected cuttings offsite

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

4 0 32:00




Employee Correct Time Injured Break Compliance Entries Hours

Josue Joan Valadez Yes No Yes (-0:30) 7:00 AM - 3:30 PM 8:00
Luis Velasquez Yes No Yes (-0:30) 7:00 AM - 3:30 PM 8:00
Nicholas Reynoso Yes No Yes (-0:30) 7:00 AM - 3:30 PM 8:00
Vincent Ferrara Yes No Yes (-0:30) 7:00 AM - 3:30 PM  8:00

Cost Code Summary

Cost Code Hours
2540 - Labor 16:00
2540 - Off Site Labor 16:00

Equipment Summary

MACHINES ON SITE TOTAL HOURS

2 16:00

Name Operator Labor Hrs Add-On Hrs Total Hrs



2022 Chevrolet

Nicholas Reynoso 8:00 -—- 8:00
AOP4 F250 Luis Velasquez 8:00 - 8:00
Subproject Summary
Subprojects Hours
2540-0ff-Site work Cuttings 16:00
2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 16:00
Herbicide Usage
NO DATA

Herbicide

Question Yes No N/A Description

Rate O O O ---

Amount O O @) —




P il |
Nicholas Reynoso 01/12/2026
Prepared by: Nicholas Reynoso Generated by:
01/12/2026 @ 3:43 PM e BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Dai'VT':;FLdRRefort

Project #: 2540 5307131522
Jan 09, 2026

41°F 50°F 50°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 1 mph Wind: 7 mph Wind: 4 mph
8 AM Humidity: 75% 1 2 PM Humidity: 56% 5 PM Humidity: 62%

Source: @ Weather

Progress Summary

I Collecting cuttings

ADDITIONAL PHOTOS




Employee Summary

EMPLOYEES ON SITE

A

Employee Correct Time Injured Break Compliance

Josue Joan Valadez

Katie Jacobs

Nicholas Reynoso

Vincent Ferrara

Yes

Yes

No

No

INJURIES REPORTED

0

Yes

Yes

HOURS

25:00

Entries Hours

(-0:30) 7:30 AM - 4:00 PM

2:30 PM - 3:30 PM

(-0:30) 7:30 AM - 4:.00 PM

(-0:30) 7:30 AM - 4:00 PM

8:00

1:00

8:00

8:00

Cost Code Summary

Cost Code

2540 - Labor

2540 - Mgmt.

2540 - Off Site Labor

Hours

8:00

1:00

16:00



Equipment Summary

NO DATA
Subprojects Hours
2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 25:00
NO DATA
Herbicide
Question Yes No N/A Description
Rate O O 0 -
Amount O @) ——

A e R T 0 A e O
Vi 5=

Vincent Ferrara 01/09/2026



2540 - Twitchell Island Wetland Enhancement (TWERP) DaiIvTF;eFledRReport
estore

Project #: 2540 5307131522
Jan 13, 2026

35°F 48°F 53°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 3 mph Wind: 1 mph Wind: 3 mph
8 AM Humidity: 97% 12 PM Humidity: 98% 5 PM Humidity: 76%

Source: @ Weather

Progress Summary

Collected cuttings and started some planting

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 25:19




Employee Correct Time Injured Break Compliance Entries Hours

7:30 AM - 10:30 AM
Josue Joan Valadez Yes No Yes 10:30 AM - 12:00 PM 8:31
12:00 PM - 4:01 PM

7:30 AM - 10:30 AM
Nicholas Reynoso Yes No Yes 10:30 AM - 12:00 PM 8:21
12:10 PM - 4:01 PM

7:30 AM - 10:30 AM
Vincent Ferrara Yes No Yes 10:30 AM - 12:00 PM 8:27
12:00 PM - 3:57 PM

Cost Code Summary

Cost Code Hours

2540 - Labor

2540 - Off Site Labor

6:51

Equipment Summary

NO DATA

Subproject Summary

Subprojects Hours



2540-0ff-Site work Cuttings 13:58

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 11:21

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O ---
Amount O O O =

Nicholas Reynoso 01/13/2026
Prepared by: Nicholas Reynoso Generated by:
01/13/2026 @ 4:11 PM i BUSYBUSY

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da”VTF:F'zdRRep”t
estore

Project #: 2540 5307131522
Jan 14, 2026

38°F 46°F 55°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 2 mph Wind: 2 mph
8 AM Humidity: 97% 12 PM Humidity: 100% 5 PM Humidity: 75%

Source: & Weather

Progress Summary

Collected cuttings

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 21:04




Employee Correct Time Injured Break Compliance Entries Hours

Josue Joan Valadez Yes No Yes (-0:30) 729 AM - 4:00PM  8:01

. (-0:30) 7:30 AM - 1:06 PM
N R Y N Y 6:41
icholas Reynoso es o} es 95 PM - 4:00 PM

Vincent Ferrara Yes No Yes (-0:30) 9:08 AM - 4:00PM  6:22

Cost Code Summary

Cost Code Hours
2540 - Labor 1423
2540 - Off Site Labor 641

1
[
]

Equipment Summary

NO DATA

Subproject Summary

Subprojects Hours

2540-0ff-Site work Cuttings 14:23

2540-SHC3 Plant instail (CF) item 1-7 Pole Cuttings 6:41



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O @) O ---
Amount O @) @) -

Nicholas Reynoso 01/14/2026

Prepared by: Nicholas Reynoso Generated by:

01/14/2026 @ 4:08 PM BusyBusy

www.busybusy.com



Daily Field Report

2540 - Twitchell Island Wetland Enhancement (TWERP) ean
estore

Project #: 2540 5307131522
Jan 29, 2026

39°F 53°F H6°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 1 mph Wind: 2 mph Wind: 3 mph
8 AM Humidity: 96% 12 PM Humidity: 81% 5 PM Humidity: 75%

Source; & Weather

Progress Summary

| Planted cuttings collected cuttings a

ADDITIONAL PHOTOS

Employee Summary

| 5 contract labors onsite



EMPLOYEES ON SITE

Employee

Contract Laborer

Josue Joan Valadez

Katie Jacobs

Luis Velasquez

Nicholas Reynoso

Vincent Ferrara

6

Correct Time

Yes

Yes

Yes

Yes

Yes

Injured

No

No

No

No

No

INJURIES REPORTED

0

Break Compliance

Yes

Yes
Yes
Yes

Yes

HOURS

34:10

Entries Hours

12:00 AM* - 12:30 AM

(-0:30) 7:05 AM - 1:00 PM
1:.00 PM - 3:30 PM

10:00 AM - 12:00 PM

(-0:30) 7:05 AM - 3:30 PM

(-0:30) 7:05 AM - 3:30 PM

(-0:30) 7:05 AM - 3:30 PM

0:30

7:55

2:00

7:55

7:55

7:55

Cost Code Summary

Cost Code

2540 - Labor

2540 - Mgmt.

Hours

32:10

2:00



Equipment Summary

MACHINES ON SITE TOTAL HOURS

2 15:50

Name Operator Labor Hrs Add-On Hrs Total Hrs
2021 TRk Josue Joan Valadez, Josue Joan Valadez 7:55 --- 7:55
2024 F250 Luis Velasquez 7:55 --- 7:55

& Subproject Summary

Subprojects Hours
2540-0ff-Site work Cuttings 2:30

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 31:40



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O S
Amount O O O —--

Nicholas Reynoso 01/29/2026

Prepared by: Nicholas Reynoso Generated by:

01/29/2026 @ 3:35 PM - BusyBusy

www.busybusy.com



Daily Field Report

2540 - Twitchell Island Wetland Enhancement (TWERP) &R R
estore

Project #: 2540 5307131522
Jan 22,2026

42°F 55°F 56°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 3 mph Wind: 5 mph Wind: 3 mph
8 AM Humidity: 100% 1 2 PM Humidity: 80% 5 PM Humidity: 72%

Source: @ Weather

Progress Summary

Augered holes planted cuttings

ADDITIONAL PHOTOS

Employee Summary

3 contract labors onsite



EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 24:05

Employee Correct Time Injured Break Compliance Entries Hours
Josue Joan Valadez Yes No Yes (-0:30) 7230 AM-4:00PM  8:00

7:25 AM - 8:30 AM
Nicholas Reynoso Yes No Yes 830AM-9:05AM  8:05
(-0:30) 9:05 AM - 4:00 PM

Vincent Ferrara Yes No Yes (-0:30) 7225 AM-3:55PM  8:00
Cost Code Summary
Cost Code Hours
2540 - o
540 - Labor 23:30

2540 - Off Site Labor

Equipment Summary



MACHINES ON SITE y TOTAL HOURS

1 8:00

Name Operator Labor Hrs Add-On Hrs Total Hrs

2021 RAM

Josue Joan Valadez 8:00 -— 8:00

Subproject Summary

Subprojects Hours
2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 24:05
NO DATA

Herbicide
Question Yes No N/A Description
Rate O O O =

Amount O O O -




Nicholas Reynoso 01/22/2026

Prepared by: Nicholas Reynoso Generated by:

01/22/2026 @ 4:09 PM (<) BusyBusy

www.busybusy.com



2540 - Twitchell Isiand Wetland Enhancement (TWERP) Da”VTF;F‘{dRReWt
estore

Project #: 2540 5307131522

Jan 21, 2026

43°F 44°F 50°F

Precipitation: 0.0" Precipitation: 0.0"

Wind: 2 mph Wind: 2 mph

8 AM Ylindt 3 et 12 PM  umidity: 98% 5PM Humidity: 83%

Humidity: 98%

Precipitation: 0.0"

Source: @ Weather

Progress Summary

Augered holes planted cuttings and collected cuttings

ADDITIONAL PHOTOS

Employee Summary

3 contract labors onsite



EMPLOYEES ON SITE INJURIES REPORTED HOURS

4 0 26:05

Employee Correct Time Injured Break Compliance Entries Hours

7:30 AM -11:40 AM
J J Valad Y N Y :00
osue Joan Valadez es o] es (-0:30) 11:40 AM - 4:00 PM 8:0

Katie Jacobs Yes No Yes (-0:30) 11:00 AM - 1:30 PM  2:00
Nicholas Reynoso Yes No Yes (—.0:30) 7:25 AM - 4.00 PM  8:05

7:30 AM -11:40 AM
Vincent Ferrara Yes No Yes (-0:30) 11:40 AM - 4:00 PM 8:00

Cost Code Summary

Cost Code ' Hours
2540 - Labor 24:05
2540 - Mgmt. 2:00

Equipment Summary



MACHINES ON SITE TOTAL HOURS

1 4:10

Name Operator Labor Hrs Add-On Hrs Total Hrs

2021 RAM Josue Joan Valadez 4:10 - 4:10

Subproject Summary

Subprojects Hours
2540-0ff-Site work Cuttings 7:40

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 18:25



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate @) O O -
Amount O O O -=-

Nicholas Reynoso 01/21/2026

Prepared by: Nicholas Reynoso Generated by:

01/21/2026 @ 4:04 PM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da"VTF;'{dRRepO“
estore

Project #: 2540 5307131522
Jan 20, 2026

42°F 45°F 47°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 3 mph Wind: 3 mph
8 AM Humidity: 99% 12 PM Humidity: 98% 5 PM Humidity: 94%

Source: @ Weather

Progress Summary

Auger holes and planted cuttings

ADDITIONAL PHOTOS

Employee Summary

3 contract labors onsite



EMPLOYEES ON SITE

Employee

Josue Joan Valadez

Luis Velasquez

Nicholas Reynoso

Vincent Ferrara

4

Correct Time Injured Break Compliance

No

No

No

No

No

INJURIES REPORTED

0

Yes

Cost Code Summary

HOURS

21:20

Entries Hours

7:30 AM - 9:00 AM

7:30 AM - 11:15 AM

(-0:30) 7:25 AM - 4:00 PM

(-0:30) 7:30 AM - 4:00 PM

1:30

3:45

Cost Code

2540 - Labor

Hours

21:20

Equipment Summary

MACHINES ON SITE

3

TOTAL HOURS

13:20



Name Operator Labor Hrs Add-On Hrs Total Hrs

2021 RAM

o Josue Joan Valadez 1:30 - 1:30
2022 Chevrolet Nicholas Reynoso 8:05 == 8:05
2024 F250 Luis Velasquez 3:45 o 3:45

Subproject Summary

Subprojects Hours
2540-SHC1-ltem 3 Irrigation Installation 3:45
2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 17:35

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O —

Amount O O 0O -




Nicholas Reynoso 01/21/2026

Prepared by: Nicholas Reynoso Generated by:

01/21/2026 @ 9:03 AM () BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da"VTF;;dRRepOrt
estore

Project #: 2540 5307131522
Jan 16, 2026

40°F 47°F 57°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 1 mph Wind: 2 mph Wind: 3 mph
8 AM Humidity: 99% 12 PM Humidity: 99% 5 PM Humidity: 77%

Source: & Weather

Progress Summary

Started to auger holes then sprayed understory added boards to drains

ADDITIONAL PHOTOS

Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 22:30




Employee Correct Time Injured
Luis Velasquez Yes No
Nicholas Reynoso Yes No
Vincent Ferrara Yes No

Break Compliance

7:30 AM - 8:37 AM
8:37 AM - 9:55 AM
(-0:30) 9:55 AM - 2:34 PM
2:34 PM - 4:00 PM

Yes

7:30 AM - 8:37 AM
8:37 AM - 9:55 AM
(-0:30) 9:55 AM - 2:32 PM
2:32 PM - 2:45 PM
2:45PM - 3:43 PM
3:43 PM - 4:00 PM

(-0:30) 10:00 AM - 5:00 PM

Entries Hours

8:00

Cost Code Summary

Cost Code

2540 - Labor

2540 - Off Site Labor

2540-Operator

Hours

12:54

3:06

6:30

Equipment Summary



MACHINES ON SITE TOTAL HOURS

2 14:30

Name Operator Labor Hrs Add-On Hrs Total Hrs

2024 F250 Luis Velasquez, Luis Velasquez, Luis
--- Velasquez, Luis Velasquez

8:00 -— 8:00

New Side x Side 6:30

Vincent Ferrara -—- 6:30
POLARIS XPEDITION

Subproject Summary

Subprojects Hours
2540-0ff-Site work Cuttings 1:26
2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 14:34

2540-SHC5-Weed Management — Year 1 6:30



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O
Amount O O O =ee

Nicholas Reynoso 01/16/2026

Prepared by: Nicholas Reynoso Generated by:

01/16/2026 @ 7:16 PM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da"VTF;F'{dRReWt
estore

Project #: 2540 5307131522

Jan 15, 2026

39°F 50°F H6°F

Precipitation: 0.0" Precipitation: 0.0"

Wind: 2 mph Wind: 3 mph

8 AM Wind: 2 mph 12 PM Humidity: 96% 5 PM Humidity: 80%

Humidity: 98%

Precipitation: 0.0"

Source: @ Weather

Progress Summary

I Collected cuttings and started to spray understory

ADDITIONAL PHOTOS




Employee Summary

3 contract labors onsite

EMPLOYEES ON SITE INJURIES REPORTED HOURS

4 0 28:27

Employee Correct Time Injured Break Compliance Entries Hours
Josue Joan Valadez Yes No Yes (-0:30) 7230 AM - 4:00 PM  8:00

7:29 AM - 11:16 AM
Luis Velasquez Yes No Yes (-0:30) 11:16 AM-12:49PM  8:02
12:49 PM - 4:01 PM

(-0:07) 7:29 AM - 12:07 PM

2:32PM - 4:00PM 222

Nicholas Reynoso Yes No Yes

9:03 AM - 12:07 PM
Vincent Ferrara Yes No Yes (-0:30) 12:08 PM - 4:00 PM 6:26

Cost Code Summary

Cost Code Hours

2540 - Labor

12:07

2540 - Off Site Labor 911



2540-Operator 322

2540-Transportation 347

Equipment Summary

MACHINES ON SITE TOTAL HOURS

4 19:23

Name Operator Labor Hrs Add-On Hrs Total Hrs

150 Gallon Sprayer

Luis Velasquez --- 3:47 3:47
o\ i Lui

2024 F250 Luis Velasquez, Luis Velasquez, Luis 8:02 . 8:02

= Velasqguez

Geosereck frailer Luis Velasquez === 3:47 3:47

Side-by-side

Luis Velasquez --- 3:.47 3:47
POLARIS XPEDITION

Subproject Summary



Subprojects

2540-0ff-Site work Cuttings

2540-SHC1-Item 2 Site Preparation

2540-SHC1-Item 3 Irrigation Installation

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings

2540-SHC5-Weed Management - Year 1

Hours

12:07

3:47

3:12

5:59

3:22

Herbicide Usage

Herbicide

Question

Rate

Amount

NO DATA
Yes No
O O
O O

N/A

Description



Nicholas Reynoso

Prepared by: Nicholas Reynoso
01/15/2026 @ 4:03 PM

01/15/2026

Generated by:
'~ BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Daily f E;dRRei’O't

Project #: 2540 5307131522
Jan 30, 2026

41°F b1°F 57°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 4 mph Wind: 2 mph
8 AM Humidity: 97% 1 2 PM Humidity: 93% 5 PM Humidity: 78%

Source: @ Weather

Progress Summary

I Collected cuttings and planted cuttings

ADDITIONAL PHOTOS

Employee Summary

5 contract labors onsite



EMPLOYEES ON SITE INJURIES REPORTED HOURS

4 0 31:50

Employee Correct Time Injured Break Compliance Entries Hours
Josue Joan Valadez Yes No Yes (-0:30) 7:05 AM-3:35PM  8:00
Luis Velasquez Yes No Yes (-0:30) 7:05 AM - 3:30 PM  7:55

7:05 AM - 9:35 AM
Nicholas Reynoso Yes No Yes 9:35 AM-10:35AM  7:55
(-0:30) 10:35 AM - 3:30 PM

Vincent Ferrara Yes No Yes (-0:30) 7:05 AM - 3:35 PM  8:00

Cost Code Summary

Cost Code Hours

2540 - Labor 3150

Equipment Summary



MACHINES ON SITE TOTAL HOURS

1 /:55

Name Operator Labor Hrs Add-On Hrs Total Hrs
%924 F250 Luis Velasquez 7:55 -—- 7:55
Subprojects Hours
2540-0ff-Site work Cuttings 1:00

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 30:50



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O ---
Amount O O O -

Nicholas Reynoso 01/30/2026
Prepared by: Nicholas Reynoso Generated by:
01/30/2026 @ 3:44 PM BUSYBUSY

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Bl TF ;F'{dRRei"j'\?

Project #: 2540 5307131522
Jan 23, 2026

43°F 46°F 48°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 3 mph Wind: 3 mph Wind: 2 mph
8 AM Humidity: 99% 12 PM Humidity: 98% 5 PM Humidity: 93%

Source: & Weather

Progress Summary

Augered holes planted cuttings and collected cuttings

ADDITIONAL PHOTOS




Employee Summary

I 3 contract labors onsite

EMPLOYEES ON SITE INJURIES REPORTED HOURS

o) 0 34:30

Employee Correct Time Injured Break Compliance Entries Hours

(-0:30) 7:35 AM - 1:.05 PM _
Josue Joan Valadez Yes No Yes 1:05 PM - 4:05 PM 8:00

Katie Jacobs Yes No Yes 1:00PM-3:30PM  2:30

7:40 AM - 8:50 AM

8:50 AM - 9:15 AM

Nichol Y N Y 8:00
icholas Reynoso es © ©s (-0:25) 9:15 AM - 12:25 PM

(-0:05) 12:25 PM - 4:10 PM
Tessa Reynoso Yes No Yes (-0:30) 7:00 AM - 3:30PM  8:00

. (-0:30) 7:30 AM - 1:00 PM
\% z
incent Ferrara No No Yes 1:00 PM - 4:00 PM 8:00

Cost Code Summary

Cost Code Hours

2540 - Labor 19:55



2540 - Mgmt.

2:30

2540 - Off Site Labor 4:05

2540-Administrative 8:00
MACHINES ON SITE TOTAL HOURS

Name Operator Labor Hrs Add-On Hrs Total Hrs

3?21 A Josue Joan Valadez, Josue Joan Valadez 8:00 - 8:00

Subproject Summary

Subprojects Hours
2540-0ff-Site work Cuttings 6:00

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 18:00



2540-SHC4 Plant install (DF) item 1-9 Container 10:30

Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O
Amount O O O ---

Nicholas Reynoso 01/24/2026
Prepared by: Nicholas Reynoso Generated by:
01/24/2026 @ 10:19 AM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da”VTF;F'QdRReWt
estore

Project #: 2540 5307131522
Jan 26, 2026

41°F 50°F 56°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 4 mph Wind: 2 mph
8 AM Humidity: 98% 1 2 PM Humidity: 80% 5 PM Humidity: 70%

Source: @ Weather

Progress Summary

l Collecting cuttings and augered holes

ADDITIONAL PHOTOS

Employee Summary

3 contract labors onsite



EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 18:10

Employee Correct Time Injured Break Compliance Entries Hours
Katie Jacobs Yes No Yes (-0:30) 11:00 AM - 1:30 PM  2:00
Luis Velasquez Yes No Yes (-0:30) 7:30 AM - 4:.00 PM  8:00

7:25 AM - 7:35 AM

Nicholas Reynoso Yes No Yes (:0:30) 7:35 AM - 4:05 PM 8:10

Cost Code Summary.

Cost Code Hours
:2-?40 - Labor 8:10
?—?40 - Mgmt. 2:00
2540 - Off Site Labor 8:00

Equipment Summary



MACHINES ON SITE TOTAL HOURS

1 8:00

Name Operator Labor Hrs Add-On Hrs Total Hrs
_2'?24 230 Luis Velasquez 8:00 ——- 8:00
Subprojects Hours
2540 - EX Additional Planting 2:00
2540-0ff-Site work Cuttings 8:00

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 8:10



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O -
Amount O O O =T

Nicholas Reynoso 01/26/2026
Prepared by: Nicholas Reynoso Generated by:
01/26/2026 @ 6:59 PM S BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) Da“VTF;F'QdRRePO”
estore

Project #: 2540 5307131522
Jan 19, 2026

41°F 45°F 51°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 4 mph Wind: 2 mph Wind: 2 mph
8 AM Humidity: 99% 12 PM Humidity: 98% 5 PM Humidity: 85%

Source: @ Weather

Progress Summary

Spraying centers
Drilling
Pump setup

ADDITIONAL PHOTOS




Employee Summary

EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 22:30

Employee Correct Time Injured Break Compliance Entries Hours

7:50 AM - 10:00 AM

Luis Vel Y N Ye 8:00
i Yeasgues es ° es (-0:30) 10:00 AM - 4:20 PM

(-0:30) 7:50 AM - 4:20 PM

Nicholas Reynoso Yes No Yes 7:50 AM - 7:50 AM

Vincent Ferrara Yes No Yes (-0:30) 10:00 AM-5:00PM  6:30

Cost Code Summary

Cost Code Hours
2540 - Labor 16:00
2540-Operator 6:30

Equipment Summary



MACHINES ON SITE TOTAL HOURS

2 14:30

Name Operator Labor Hrs Add-On Hrs Total Hrs
2_?24 F250 Luis Velasquez, Luis Velasquez 8:00 - 8:00
New Side x Side

Vincent Ferrara 6:30 -— 6:30
POLARIS XPEDITION

Subproject Summary

Subprojects Hours
2540-SHC1-Item 3 Irrigation Installation 5:50
2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 10:10

2540-SHC5-Weed Management — Year 1 6:30



Herbicide Usage

Aqua master

Patrol
Herbicide
Question Yes No N/A Description
Rate O O O ---
Amount O O O e

=

Vincent Ferrara 01/19/2026
Prepared by: Vincent Ferrara Generated by:
01/19/2026 @ 5:02 PM BusyBusy

www.busybusy.com



2540 - Twitchell Island Wetland Enhancement (TWERP) D""”VTF;';’RRGDM
estore
Project #: 2540 5307131522

Jan 27,2026

38°F 47°F 49°F

Precipitation: 0.0" Precipitation: 0.0" Precipitation: 0.0"
Wind: 2 mph Wind: 3 mph Wind: 1 mph
8 AM Humidity: 100% 12 PM Humidity: 93% 5 PM Humidity: 90%

Source: @ Weather

Progress Summary

Augered holes collected cuttings and unloaded plants

ADDITIONAL PHOTOS

Employee Summary

3 contract labors onsite



EMPLOYEES ON SITE INJURIES REPORTED HOURS

3 0 24:05

Employee Correct Time Injured Break Compliance Entries Hours

(-0:30) 7:00 AM - 12:30 PM

Luis Velasquez Yes No Yes 1930 PM - 3:30 PM 8:00

6:55 AM - 7:.05 AM
Nicholas Reynoso Yes No Yes (-0:30) 7.05 AM - 12:35PM  8:05
12:35 PM - 3:30 PM

(-0:30) 7:00 AM - 12:30 PM

Vincent F Y N i 00
incent Ferrara es 0 . 12:30 PM - 3:30 PM 8

Cost Code Summary

Cost Code Hours
2540 - Labor 21:00
2540 - Off Site Labor 3.05

Equipment Summary



MACHINES ON SITE TOTAL HOURS

1 8:00

Name Operator Labor Hrs Add-On Hrs Total Hrs
%?24 230 Luis Velasquez, Luis Velasquez 8:00 - 8:00
Subprojects Hours
2540-0ff-Site work Cuttings 6:00

2540-SHC3 Plant install (CF) item 1-7 Pole Cuttings 18:05



Herbicide Usage

NO DATA
Herbicide
Question Yes No N/A Description
Rate O O O ---
Amount O O O S

Nicholas Reynoso 01/28/2026
Prepared by: Nicholas Reynoso Generated by:
01/28/2026 @ 4:32 AM BUSYBUSY

www.busybusy.com

































